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INTRODUCTION 
 
 
The Regional Transportation Plan (RTP) is prepared, updated and adopted by the Maricopa 
Association of Governments, which is the regional planning agency for the Maricopa County area.  
The RTP covers all major modes of transportation from a regional perspective, including 
freeways/highways, streets, public mass transit, airports, bicycles and pedestrian facilities, goods 
movement and special needs transportation.  In addition, key transportation related activities are 
addressed, such as transportation demand management, system management, safety, security and air 
quality conformity analysis.  The RTP is developed through a cooperative effort among government, 
business and public interest groups, and includes an aggressive community outreach and public 
involvement program.  
  
The Maricopa Association of Governments (MAG) was formed in 1967 and is the designated 
Metropolitan Planning Organization (MPO) for transportation planning in the Maricopa County 
region.  MAG has also been designated by the Governor of Arizona to serve as the principal 
planning agency for the region in a number of other areas, including air quality, water quality and 
solid waste management. In addition, MAG develops population estimates and projections for the 
region, and conducts human services planning.  MAG members include the region’s 25 incorporated 
cities and towns, Maricopa County, the Gila River Indian Community, the Fort McDowell Indian 
Community, the Salt River Pima-Maricopa Indian Community, the Citizens Transportation 
Oversight Committee (CTOC), and the Arizona Department of Transportation. The MAG Planning 
area includes all areas within Maricopa County, Arizona.   
 
The RTP is developed under the direction of the Transportation Policy Committee (TPC).  The 
TPC is a public/private partnership established by MAG and charged with finding solutions to the 
region’s transportation challenges.  The Committee consists of 23 members, including a cross-
section of MAG member agencies, community business representatives, and representatives from 
transit, freight, the Citizens Transportation Oversight Committee, and ADOT.  The Committee 
makes its recommendations to the MAG Regional Council, which adopts the final RTP. 

 
The MAG Regional Council is the final decision-making body of MAG.  The Regional Council 
consists of elected officials from each member agency.  The Chairman of CTOC and a Maricopa 
County representative from the State Transportation Board also sit on the Regional Council, but 
only vote on transportation-related issues.  The MAG Regional Council is the ultimate approving 
body for the MAG RTP and MAG Transportation Improvement Program.  Any changes to the 
MAG RTP, or the funded projects that affect the Transportation Improvement Program, including 
priorities, must be approved by the MAG Regional Council.  
 
The following report presents a summary of the Regional Transportation Plan - 2007 Update.  The 
reader is referred to the complete plan document for a more detailed discussion of plan elements 
and the planning process. 
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REGIONAL TRANSPORTATION PLANNING PROCESS 
 
The Regional Transportation Plan (RTP) is a comprehensive, performance based, multi-modal and 
coordinated regional plan, covering the period through Fiscal Year (FY) 2028.  The regional 
transportation planning process followed in developing the RTP is guided by a series of goals, 
objectives and priority criteria; responds to Federal and State transportation planning requirements; 
and incorporates broad-based public input, which is received as the result of extensive public and 
agency involvement.  
 
Goals, Objectives and Priority Criteria 
 
Regional goals and objectives provide the planning process with a basis for identifying options, 
evaluating alternatives and making decisions on future transportation investments.  The MAG 
Transportation Policy Committee has identified a total of four goals and 15 objectives, which were 
approved on February 19, 2003.  The overall RTP goals are listed below: 
 

• System Preservation and Safety:  Transportation infrastructure that is properly maintained 
and safe, preserving past investments for the future. 

 
• Access and Mobility:  Transportation systems and services that provide accessibility, mobility 

and modal choices for residents, businesses and the economic development of the region. 
 

• Sustaining the Environment:  Transportation improvements that help sustain our 
environment and quality of life. 

 
• Accountability and Planning:  Transportation decisions that result in effective and efficient 

use of public resources and strong public support. 
 
In addition, as called for in Arizona Revised Statute 28-6354.B, MAG has developed criteria to 
establish the priority of corridors, corridor segments, and other transportation projects.  As part of 
the regional transportation planning process, MAG has applied these kinds of criteria for the 
development and implementation of the RTP. 
   
Federal and State Regulations 
 
The regional transportation planning approach has been designed to respond to Federal and State 
mandates directed at the metropolitan transportation planning process.  This includes complying 
with the requirements of the Federal Safe, Accountable, Flexible, and Efficient Transportation 
Equity Act - A Legacy for Users (SAFETEA-LU) and Arizona House Bill 2292. 
 
On August 10, 2005, the President signed the Safe, Accountable, Flexible, and Efficient 
Transportation Equity Act – A Legacy for Users (SAFETEA-LU).  Along with identifying Federal 
funding for a range of transportation programs and other transportation related regulations, 
SAFETEA-LU updated requirements for metropolitan transportation planning.  In order to reflect 
SAFETEA-LU in their administrative regulations, the Federal Highway Administration and Federal 
Transit Administration have jointly issued proposed rulemaking for “23 CFR Part 450” dated June 
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9, 2006, which, in part, addresses the development of metropolitan transportation plans.  The MAG 
transportation planning process and Regional Transportation Plan fully comply with the 
requirements of SAFETEA-LU legislation. 
 
Arizona House Bill 2292, which was passed in the Spring 2003 Session of the Arizona State 
Legislature, establishes guidelines for the MAG RTP, such as the impact of growth on 
transportation systems and the use of a performance-based planning approach.  It identifies key 
features required in the final Plan, including a twenty-year planning horizon, allocation of funds 
between highways and transit, and priorities for expenditures.  The RTP fully complies with the 
requirements of House Bill 2292. 
 
Public Involvement and Agency Consultation 
 
The transportation planning process for the development of the Regional Transportation Plan 
(RTP) benefits greatly by incorporating broad-based public and agency input, which is received as 
the result of an extensive public involvement process. During the comprehensive update of the RTP 
in 2002 and 2003, MAG interacted with thousands of people in an effort to identify public issues 
and concerns regarding future transportation needs. Since that effort, MAG has pursued a 
continuing public involvement process to educate the public on the Plan and receive input on the 
future direction of the transportation planning process.   
 
In response to requirements of SAFETEA-LU, in 2006 MAG adopted a new Public Participation 
Plan as outlined in section 450.31: Interested parties, participation, and consultation.  MAG’s previous 
public involvement process was adopted in 1994 and enhanced in 1998, and was pivotal in obtaining 
ongoing input for the regional transportation planning process.  As required under SAFETEA-LU, 
the purpose of the new MAG Public Participation Plan is to define a process for providing citizens, 
affected public agencies, and other interested parties with reasonable opportunities to be involved in 
the metropolitan transportation planning process.   
 
MAG also recognizes the significance of transportation to all residents of the metropolitan area and 
the importance of Title VI/Environmental considerations in the transportation planning process.  
MAG’s adopted policy for public involvement identifies opportunities for public input early on in 
the process, during the planning process, and prior to final hearings.  The process provides complete 
information on transportation plans, timely public notice, full public access to key decisions, and 
opportunities for early and continuing involvement in the process for all segments of the region’s 
population, including Title VI and environmental justice communities. 
 
Consistent with SAFETEA-LU, MAG reached out to Federal, State, Tribal, regional, and local 
agencies to consult on environmental and resource issues and concerns, as part of the 2007 Update 
of the RTP. Specific topics of interest included: land use management, wildlife, natural resources, 
environmental protection, conservation, historic preservation, and potential environmental 
mitigation activities.  The primary goal of this consultation effort is to make transportation planning 
decisions and prepare planning products that are sensitive to environmental mitigation and resource 
conservation considerations. It should also be noted that all MAG member cities and towns, 
Maricopa County, and ADOT are routinely involved in the RTP and its development.  The overall 
approach to the consultation process included an agency workshop, individual agency meetings, and 
participation in the MAG public involvement process. 
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Costs and Revenue Estimates 
 
As part of the preparation of the RTP, overall revenue and costs estimates have been prepared.  It is 
important to note that these estimates are subject to change, as detailed engineering studies are 
completed and economic conditions are revealed over time.  Periodic adjustments and updating of 
the Plan will be needed to respond to changing conditions and new information.  Economic 
conditions will be monitored continuously to assess their long-term effects on the implementation 
of the RTP.   
 
Recent revenue trends have been mixed.  In FY 2006, the growth in collections for the half-cent 
sales tax exceeded past trends.  However, revenue growth rates during the first six months of FY 
2007 for half-cent tax have slowed compared to FY 2006.  This is primarily due to weaker than 
anticipated retail sales in Maricopa County.   
 
From a cost perspective, during the past several years, there have been major cost increases in right-
of-way, construction materials, and overall project bid levels, due to pressures in the local real estate 
market, national competition for construction contacting, and international demand in the 
commodity markets.  More recently, construction material costs have appeared to stabilize from 
the rapid increases that have been seen over the last two years.  Although the increases have 
moderated, there has not been a significant decline for key commodities to previous levels.   
 
For the freeway/highway program, FY 2007 bid amounts on several construction projects have 
not demonstrated a clear cost trend (some reflect higher costs than estimated while others reflect 
lower costs).  Overall, bid amounts have come close to ADOT’s estimates, and more bids have 
been received compared to FY 2006.  However, based on numerous studies currently underway, 
construction and right-of-way costs for two new freeways (South Mountain and SR303L) and 
major corridor improvement projects (I-10 and I-17) reflect significantly higher costs than initial 
estimates, which were developed in 2003.  These higher estimates are due to increased costs for 
construction materials and substantial increases in real estate values, which result in higher right-
of-way costs.  Also, scope refinements identified during design studies have led to certain cost 
increases.  As engineering studies progress, improved information will be available to determine 
the full magnitude of these factors on project costs.  If these cost increases continue long term, 
they will have a substantial impact on the program and the ability to deliver the freeway/highway 
program identified in the RTP within the originally anticipated schedule.   
 
The arterial street program has encountered cost increases similar to those experienced in the 
freeway/highway program.  Concerns are being raised regarding the ability of local jurisdictions to 
provide the required match for the full program of regionally funded arterial projects, and, as a 
result, whether all the projects originally identified can be completed within the planned timeframe.  
Similarly, the completion of transit capital facilities not under construction face the same demands 
of recent cost increases for right-of-way and construction materials that weigh on the freeway and 
arterial programs.  Also, given recent trends of escalating wages and fuel prices, pressure will 
increase to balance transit operating costs with available revenues.   
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REGIONAL DEVELOPMENT OVERVIEW 
 
The MAG Region is geographically situated in the south-central region of the State of Arizona, and 
encompasses an area of 9,223 square miles.  The MAG Region contains 25 incorporated cities and 
towns, five Native American Indian Communities and a large area of unincorporated land.  The 
region is located in the Sonoran Desert with elevations generally ranging from 500 to 2,500 feet 
above sea level.  In 2004, Maricopa County contained approximately 60 percent of the population in 
Arizona, as well as eight of the nine cities in Arizona with populations greater than 100,000 people.   
 
2005 Special Census Survey  
 
In September 2005, the U.S. Census Bureau conducted a Special Survey of Maricopa County on 
behalf of the Maricopa Association of Governments (MAG).  The purpose of the Survey was to 
capture the region's rapid population growth since the last decennial census was conducted in 2000. 
Approximately one in every 13 households in Maricopa County received the 2005 Census Survey. In 
addition to the survey of households, a combined full count of populations in group quarters and 
outdoor locations (homeless) was also conducted.  The Survey indicated a September 1, 2005 
population for Maricopa County of 3,700,516 - an increase of 628,367 people, or about 20.5 percent 
since 2000. The Survey also determined the population for each city or town within Maricopa 
County. 
  
Population Forecasts 
 
For the past several decades, the MAG Region has been one of the fastest growing metropolitan 
areas in the United States, among those with populations of more than one million people.  
Maricopa County has grown from a population of 1.5 million persons in 1980, to a population of 3.7 
million in 2005.  High levels of growth are expected to continue in the future, and by 2030 the 
population of Maricopa County is projected reach 6.1 million people.  This means that the region 
will experience a growth of nearly a million people during each decade.   
 
Table ES-1 shows the total resident population for Municipal Planning Areas (MPAs) from July 1, 
2005, to July 1, 2030.  Total resident population includes the resident population in households, and 
the resident population in group quarters (dorms, nursing homes, prisons and military 
establishments).  Over the 25-year period (2005-2030), seven MPAs are projected to grow by more 
than 100,000 persons.  These areas include Phoenix, Buckeye, Surprise, Goodyear, Gilbert, Peoria, 
and Chandler.  Another five MPAs are projected to experience population growth greater than 
50,000 persons, which include Mesa, Avondale, Scottsdale, Glendale, and the Maricopa County 
portion of Queen Creek.  
 
Currently, there are five MPAs within the MAG Region with populations of over 200,000 persons, 
which include Phoenix, Mesa, Glendale, Chandler and Scottsdale.  By 2010, Gilbert will surpass 
200,000 in population, and will be followed by Peoria, Buckeye and Surprise by 2020.  By 2030, the 
largest Municipal Planning Area, Phoenix, will contain 2.2 million persons, followed by Mesa at 
585,000, Buckeye at 419,000, and Surprise at 401,000.   
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TABLE ES-1  
TOTAL RESIDENT POPULATION BY MPA 

 JULY 1, 2005 and DRAFT PROJECTIONS JULY 1, 2010 to JULY 1, 2030  
     

 MPA  
 Total Resident 
Population 2005  

 Total Resident 
Population 2010  

 Total Resident 
Population 2020  

 Total Resident 
Population 2030  

Avondale 70,160 83,856 105,989 123,265
Buckeye 32,735 74,906 218,591 419,146
Carefree 3,654 4,418 5,816 6,097
Cave Creek 4,845 5,781 7,815 9,656
Chandler 236,073 265,107 282,991 283,792
County Areas 80,661 87,434 107,441 159,312
El Mirage 31,935 34,819 38,620 38,717
Fountain Hills 24,347 27,166 33,331 33,810
Fort McDowell 824 839 1,037 1,239
Gila Bend 2,118 2,575 3,950 9,074
Gila River 2,742 2,790 2,941 3,410
Gilbert 178,708 218,009 285,819 300,295
Glendale 257,891 279,807 315,055 322,062
Goodyear 47,520 71,354 174,521 299,397
Guadalupe 5,555 5,790 5,982 5,983
Litchfield Park 6,787 8,587 10,305 10,510
Mesa 486,296 518,944 565,693 584,866
Paradise Valley 14,136 14,790 15,224 15,352
Peoria 141,441 172,793 236,154 306,070
Phoenix 1,510,177 1,695,549 1,990,450 2,201,843
Queen Creek 19,879 34,506 55,529 72,947
Salt River 6,822 7,087 7,308 7,425
Scottsdale 234,515 249,341 269,266 286,020
Surprise 93,356 146,890 268,359 401,458
Tempe 165,740 177,771 191,881 197,970
Tolleson 6,491 7,748 9,646 10,193
Wickenburg 9,606 11,022 13,311 17,732
Youngtown 6,011 6,820 7,275 7,359

         

TOTAL 3,681,025 4,216,499 5,230,300 6,135,000
     
 Notes:      

 Total resident population includes resident population in households and resident population in group quarters (dorms, 
nursing homes, prisons and military establishments)  
 These projections include the Maricopa County portion of Peoria, Queen Creek and the Gila River Indian Community 
only.  

The City of Apache Junction which became a MAG member in 2002, had a resident population of approximately 40,000 
in the Year 2000. MAG has assembled databases and compiled placeholder projections based on their input for 
portions of Pinal County. Based upon their input, Apache Junctions population is projected to be: 78,000 in 2010; 
122,000 in 2020;142,000 in 2025; 157,000 in 2030. 

 For complete notation on this series please refer to Caveats for Socioeconomic Projections 2007.  
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FINANCIAL PLAN 
 
A broad range of financial resources are devoted to implementing the MAG Regional 
Transportation Plan (RTP).  These sources are considered to be reasonably available throughout the 
planning period, having had a long history of providing funding for the RTP.  Major sources at the 
regional level include Federal, State and county-wide revenues dedicated to the MAG Region. In 
addition to regional level sources, the implementation of the RTP is accomplished through local 
funds and other State revenues.   
 
Regional Revenue Sources 
 
The major regional level funding sources for the (RTP) include: Half-cent Sales Tax, Arizona 
Department of Transportation (ADOT) Funds, and MAG Area Federal Transportation Funds. 
Another recent funding source is the 2006 Statewide Transportation Acceleration Needs (STAN) 
Account. 
 

• Half-Cent Sales Tax:  On November 2, 2004, the voters of Maricopa County passed 
Proposition 400, which authorized the continuation of the existing half-cent sales tax for 
transportation in the region (also known as the Maricopa County Transportation Excise Tax).  
This action provides a 20-year extension of the half-cent sales tax through calendar year 
2025 to implement projects and programs identified in the MAG RTP.  For purposes of the 
RTP, it was assumed that the tax would be renewed in January 2026. 

 
• Arizona Department of Transportation Funds: ADOT relies on funding from two primary 

sources: the Arizona Highway User Revenue Fund (HURF) and Federal transportation 
funds.  The MAG Region receives annual funding from ADOT in the form of ADOT 15 
Percent Funds, which are allocated from the Highway User Revenue Fund (HURF).  In 
addition, a 37 percent share of ADOT Discretionary Funds is targeted to the MAG Region. 

 
• MAG Area Federal Transportation Funds: A number of Federal transportation funding 

sources are available for use in implementing projects in the MAG RTP.  These sources 
include: Federal Transit 5307 and 5309 Funds, Federal Highway Surface Transportation 
(STP) Funds and Congestion Mitigation and Air Quality (CMAQ) Funds. 

 
• Statewide Transportation Acceleration Needs (STAN) Account: As part of the budget 

packet in the Spring 2006 Session, the Legislature passed and the Governor signed HB 2865 
which included the creation of the Statewide Transportation Acceleration Needs (STAN) 
Account.   

 
Revenue Summary 
 
Regional revenue sources for the MAG RTP between FY 2008 and FY 2028 are summarized in 
Table ES-2 and ES-3.  These projections are expressed in “Year of Expenditure” (YOE) dollars, 
which reflect the actual number of dollars collected/expended in a given year.  The total of all these 
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revenue sources is $33.0 billion. It should be noted that the allocation of regional funding sources 
between bus transit and light rail transit has undergone a revision, which is reflected in Table ES-2 
and Table ES-3. These funding adjustments do not change the total regional funding dedicated to 
the transit mode, and are revenue neutral for the bus and light rail programs. 
 

TABLE ES-2 
SOURCES AND DISTRIBUTION OF REGIONAL REVENUES:  FY 2008-2028 

(Year of Expenditure Dollars in Millions) 
        

 Uses 

Sources  Highways/ 
Freeways 

Arterial 
Streets  

Bus 
Transit  

Light 
Rail 

Transit 
Bicycle/   

Ped. 
Air 

Quality  Total  

Proposition 400: Half Cent 
Sales Tax Extension  (RARF) 10,055.1 1,878.6 3,381.5 2,576.4     17,891.7 

ADOT Funds (Includes HURF 
and Federal) 8,605.1           8,605.1 
STAN Funds 193.5           193.5 
Federal Transit (5307 Funds)     1,881.1       1,881.1 
Federal Transit (5309 Funds)     291.9 1,423.8     1,715.7 
Federal Highway (MAG STP) 285.5 1,115.7         1,401.2 
Federal Highway (MAG CMAQ) 247.1 173.3 39.1 425.4 220.1  189.0 1,294.0 
               
Total   19,386.3 3,167.6 5,593.6 4,425.6 220.1  189.0 32,982.3 
        
        
        

TABLE ES-3 
PERCENTAGE DISTRIBUTION OF REGIONAL REVENUES:  FY 2008-2028 

(Percentage of Funding Source Total) 
        

 Uses 

Sources  Highways/ 
Freeways 

Arterial 
Streets  

Bus 
Transit  

Light 
Rail 

Transit 
Bicycle/   

Ped. 
Air 

Quality  Total  

Proposition 400: Half Cent 
Sales Tax Extension  (RARF) 56.2% 10.5% 18.9% 14.4%     100.0%
ADOT Funds (Includes HURF 
and Federal) 100.0%           100.0%
STAN (Funds) 100.0%           100.0%
Federal Transit (5307 Funds)     100.0%       100.0%
Federal Transit (5309 Funds)     17.0% 83.0%     100.0%
Federal Highway (MAG STP) 20.4% 79.6%         100.0%
Federal Highway (MAG CMAQ) 19.1% 13.4% 3.0% 32.9% 17.0% 14.6% 100.0%
               
Total   58.8% 9.6% 17.0% 13.4% 0.7% 0.6% 100.0%
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FREEWAYS AND HIGHWAYS  
 
The freeway/highway system in the MAG Region represents one of the major elements in the 
Regional Transportation Plan (RTP).  The RTP calls for new freeway/highway corridors, as well as 
added travel lanes on existing facilities.  In addition, a series of new interchanges with arterial streets 
on existing freeways, along with direct connections between HOV lanes at freeway-to-freeway 
interchanges, is included.  The RTP also provides regional funding for maintenance on the freeway 
system, directed at litter pickup and landscaping (including landscape restoration).  The need to keep 
traffic flowing smoothly is addressed through funding identified for freeway management functions.  
 
Planned Freeway/Highway Corridors and Improvements 
 
The Freeway/Highway Element of the RTP includes both new facilities and improvements to the 
existing system. Operation and maintenance of the system are also addressed.  Projects include new 
freeway corridors, additional lanes on existing facilities, new interchanges at arterial cross streets, 
High Occupancy Vehicle (HOV) ramps at system interchanges, and maintenance and operations 
programs.  The improvements planned for the system, including both new freeway corridors and 
improvements to existing freeway and highway facilities, are shown in Figure ES-1.  A detailed 
listing of the specific projects covered by these improvements is provided in Appendix A and 
constitute the ADOT Freeway/Highway Life Cycle Program.  
 

• New Corridors:  The new freeway/highway corridors in the RTP include the South 
Mountain Freeway (202L), the Estrella Freeway (303L), the I-10 Reliever (SR 801), and the 
Williams Gateway Freeway (SR 802). A segment of the Sky Harbor Expressway (SR 153) is 
also covered in this group. In addition, right-of-way protection (only) for 303L (south of the 
I-10 Reliever) and State Route 74 (SR 74) are also included. 

 
• Widen Existing Facilities - General Purpose Lanes and HOV Lanes: In addition to new 

corridors, the RTP calls for additional general purpose and new High Occupancy Vehicle 
(HOV) lanes that will be added to the regional freeway/highway system.  This includes 
additional lanes on I-10, I-17, 101L (the Agua Fria, Pima and Price Freeways), 202L (the Red 
Mountain and Santan Freeways), State Route 51 (Piestewa Freeway), State Route 85, and on 
US 60 (Grand Avenue and Superstition Freeway).   

 
• New Interchanges and New HOV Ramps on Existing Facilities:  In addition to new 

corridors and additional travel lanes, the RTP call for a series of new interchanges on 
existing freeways at arterial street crossings, as well as improvements at freeway-to-freeway 
interchanges to provide direct connections between HOV lanes. 

 
• Freeway System Management and Noise Mitigation Programs:  The RTP also provides for 

capital expenditures for traffic management and mitigation programs on the 
freeway/highway system.  These programs are directed at the freeway management system 
(FMS) and noise mitigation. 
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While every effort has been made to ensure the accuracy of this
information, the Maricopa Association of Governments makes no
warranty, expressed or implied, as to its accuracy and  expressly 
disclaims liability for the accuracy thereof.
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Alignments for new freeway, highway, arterial, 
and light rail/high capacity transit facilities will 
be determined following the completion of 
appropriate design and environmental studies.

Regional transportation facilities in Pinal County
are planned by the Central Arizona Association of
Governments (CAAG).

*Location of the South Mountain Freeway
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• Systemwide Preliminary Engineering, Advance Right-of-Way Acquisition, Property 

Management/Plans and Titles, and Risk Management: These activities represent the overall 
highway development process involves a number of steps that are necessary to prepare 
projects for eventual construction. 

 
• Proposition 300 - Regional Freeway Program.  It is anticipated that the entire 7.4-mile 

stretch of the remaining 202L Red Mountain Freeway from Power Road to the Superstition 
Freeway will be open to traffic by mid-2008, which represents the final segment in the 
Proposition 300 - Regional Freeway Program.  

 
• System Operation, Maintenance and Preservation: The RTP includes a block of funding for 

maintenance of the regional freeway system in the MAG Region.  These regional resources 
are dedicated only to litter pick-up, landscaping maintenance and landscaping restoration.  
Routine maintenance and operation of the regional freeway/highway network in the MAG 
Region are accomplished by ADOT through its maintenance districts.  The ADOT 
organization also includes a Pavement Management Section, which is charged with the 
responsibility to develop and provide a cost effective pavement rehabilitation construction 
program.   

 
ADOT Freeway/Highway Life Cycle Program 
 
In order to implement the projects in the RTP, ADOT maintains a Freeway/Highway Life Cycle 
Program. The Life Cycle Program covers FY 2008 through FY 2028 and is a key component of a 
budget process to ensure that the estimated cost of programmed freeway/highway improvements 
does not exceed the total amount of revenues available for those improvements.  
 
The ADOT Freeway/Highway Life Cycle Program has been incorporated directly in the RTP and is 
included in Appendix A in its entirety.  Funding for all project activities is identified, and includes 
design, right-of-way acquisition, construction, landscaping and litter maintenance.  In addition, 
funding allocations for system-wide functions such as preliminary engineering and property 
management are identified on an annual basis.  Projects are further defined as to facility type, route 
and project limits. 
 
Funding and Expenditure Summary 
 
Table ES-4 has been prepared to provide an overview of the funding and expenditures for the 
freeway/highway element of the RTP.  This table lists the reasonably available funding sources for 
the planning period and the uses of those funds.  The revenue sources included in Table ES-4 are 
considered to be reasonably available throughout the planning period, having had a long history of 
providing funding for the RTP.  As indicated, projected future funding is in balance with estimated 
future program expenditures, indicating that the freeway/highway element can be accomplished 
using reasonably available funding sources over the planning period.   
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TABLE ES-4  
FREEWAY/HIGHWAY FUNDING PLAN: FY 2008 - 2028 

   
FUNDING (Year of Expenditure $'s in Millions) 

     Totals  
Regional Funds     

MAG Half-Cent Sales Tax 10,055.2    
MAG Area ADOT Funds 8,605.1    
MAG Federal CMAQ and STP 532.6    
STAN Funds 193.5    
Total Regional Funds   19,386.4  

      
Other Funding    

ADOT Statewide Funding 1,179.2    
Other Income              57.3   
Total Other Funding    1,236.5  
      

Bond Proceeds    4,316.2  
      

Beginning Balance   182.0  
      
Allowance for Debt Service and Other Expenses   (6,959.7) 
      
Allowance for Inflation   (5,266.8) 
      
Total Funding (2007 $'s)  12,894.6  
      

EXPENDITURES (2007 $'s in Millions) 
     Totals  
New Facilities and Improvements     

New Corridors 3,986.9    
Widening of Existing Facilities: General Purpose and HOV Lanes 4,438.5    
New Interchanges and New HOV Ramps on Existing Facilities 282.1    
FMS, Noise Mitigation and Systemwide Programs 644.0    
Other Projects 78.9    
Total New Facilities and Improvements   9,430.4  

      
System Operation, Maintenance and Preservation  1,154.0  
     
Prior Obligations from Proposition 300 & 400 Programs  567.0  
     
Total Expenditures (2007 $'s)   11,151.4  
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ARTERIAL STREETS 
 
The arterial street grid system is a vital component of the regional transportation system in the  
region comprising the Maricopa Association of Governments (MAG), and is also a key element of 
the MAG Regional Transportation Plan (RTP).  The MAG RTP provides regional funding for 
widening existing streets, improving intersections, and constructing new arterial segments.  The 
continued implementation of Intelligent Transportation Systems (ITS) and dust control measures, 
for air quality purposes, are also funded.  
 
Planned Arterial Facilities and Improvements 
 
The planned arterial street system is addressed in three ways within the MAG RTP.  First, the RTP 
identifies a long-range regional arterial grid system that provides for access to existing and newly 
developing areas in the region.  Second, a specific package of improvements to the arterial network 
has been identified in the RTP and is funded with regional revenues.  Third, dust control measures, 
which focus on street sweeping and the paving of unpaved roads, are included.  In addition, MAG 
member agencies seek to maintain and operate the arterial street system in a way that preserves past 
investments and obtains the maximum capacity from existing facilities.   
 
The MAG RTP identifies regional funding for improving the arterial grid system.  This package of 
regionally funded projects provides for the construction of new arterial linkages, widening of 
existing streets, and improvement of intersections.  The implementation of projects in the regional 
ITS Plan is also included.  The regionally funded arterial improvements planned for the system are 
shown in Figure ES-2.  A detailed listing of the specific projects covered by these improvements is 
provided in Appendix B and constitutes the MAG Arterial Life Cycle Program.   
 
MAG Arterial Street Life Cycle Program  
 
MAG maintains the Arterial Street Life Cycle Program (ALCP), which implements arterial street 
projects in the MAG RTP that are funded from regional revenue sources.  The ALCP covers the 
period from FY 2008 through FY 2028 and meets the requirements of State legislation calling on 
MAG to conduct a budget process to ensure that the estimated cost of programmed arterial street 
improvements does not exceed the total amount of revenues available for these improvements.  The 
MAG ALCP has been incorporated directly in the RTP and is included in Appendix B in its entirety.   
 
Funding and Expenditure Summary 
 
Table ES-5 has been prepared in order to provide a summary of the funding scenario for the streets 
element of the RTP.  This table lists the reasonably available funding sources for the planning period 
and the uses of those funds.  The balance between the funds that are available and the potential 
expenditures indicates that the arterial element of the RTP can be accomplished by using reasonably 
available funding sources over the planning period. 
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While every effort has been made to ensure the accuracy of this
information, the Maricopa Association of Governments makes no
warranty, expressed or implied, as to its accuracy and  expressly 
disclaims liability for the accuracy thereof.
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TABLE ES-5 
ARTERIAL STREET FUNDING PLAN FY 2008 - 2028 

   
FUNDING (Year of Expenditure $'s in Millions) 

     Totals  
Regional Funds     

MAG Half-Cent Sales Tax 1,878.6    
MAG Federal STP 1,115.7    
MAG Federal CMAQ  173.3    
MAG Federal CMAQ (PM-10 and Other Air Qualilty Programs) 189.0    
Total Regional Funds   3,356.6 

      
Local/Other Funds    

City/County Highway User Revenue Funds and County VLT 14,682.5    
Local Sources (General Funds, Local Sales Taxes, etc.) 3,430.8    
Private Funds (Impact Fees, Developer Contributions, etc.) 5,400.0    
Total Local/Other Funds    23,513.3 
      

Bond Proceeds (Regional Funding)   391.0 
      

Beginning Balance (Regional Funding)   32.9 
      

Allowance for Debt Service (Regional Funding)   (509.0) 
      
Allowance for Inflation   (7,996.8) 
      
Total Funding (2007 $'s)  18,788.0 
      

EXPENDITURES (2007 $'s in Millions) 
     Totals  
Regionally Funded Projects     

Capacity/Intersection Improvements 1,612.7   
Intelligent Transportation Systems 57.8   
PM-10 and Other Air Quality Programs 141.0   
Total Regionally Funded Projects   1,811.5 

      
Local/Other Funded Projects     

Match for Regionally Funded Projects 1,375.1    
Future Arterial Grid Extensions, Widenings and Improvements  6,583.9    
System Operation, Maintenance and Preservation 8,925.9    
Total Local/Other Funded Projects  16,884.9 
     

Total Expenditures (2007 $'s)   18,696.4 
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PUBLIC TRANSIT  
 
With the passage of Proposition 400 in November 2004, approximately one-third of the regional 
half-cent sales tax for transportation will be devoted to mass transit.  The Maricopa Association of 
Governments (MAG) Regional Transportation Plan (RTP) reflects this significant increase in 
funding, with transit plans and programs providing for expanded regional bus service and new light 
rail transit facilities throughout the region.  
 
Planned Transit Facilities and Service Improvements 
 
The RTP provides for a range of transit facilities and services throughout the MAG Region.  As part 
of the RTP, a regional bus network is funded, including operating costs, to ensure that reliable 
service is available on a continuing basis.  In addition, light rail corridors are constructed to provide 
a high-capacity backbone for the transit network.  Other transit services are included to provide a 
full range of options, such as paratransit and rural transit service.  Appendix C lists the transit 
projects that will be regionally funded during the period covered by the RTP. 
 

• Bus Service Operations: Fixed route bus service in the MAG Region represents an 
increasingly important component of the regional transportation network.  These services 
operate primarily on arterial streets and serve a range of trip needs, including work, 
shopping, medical appointments and school trips.  Figures ES-3 and ES-4, respectively, 
depict bus rapid transit and regional grid routes that will be regionally funded.  

 
• Bus Capital Facilities: Associated with the expansion of transit service will be the need for 

additional maintenance and passenger facilities. In addition, over the duration of the 
planning horizon, the RTP calls for the purchase of 2,138 buses for fixed route networks; 36 
buses for rural routes; 1,000 Dial-a-Ride (DAR) vans for paratransit purposes; and 1,404 
vanpool vans.  These procurements reflect both replacement and expansion vehicles.  

 
• Light Rail Transit: Minimum Operating Segment: The approved alignment for the Light Rail 

Transit (LRT) Minimum Operating Segment (MOS) starter segment extends from Bethany 
Home Road and 19th Avenue into downtown Phoenix; from downtown Phoenix to 
downtown Tempe and Arizona State University; and continuing to the intersection of Main 
Street and Sycamore in Mesa.  The MOS will be completed by December 2008 and service 
will be initiated through a single opening of the entire system at that time.  Half-cent sales 
tax money from Proposition 400 will not be utilized to pay for route construction or 
operation of the MOS, but is rather allocated toward certain elements of the support 
infrastructure. 

 
• Light Rail Transit - Extensions and Support Infrastructure: The RTP allocates funding 

toward the completion of support infrastructure affiliated with the LRT system.  This 
includes infrastructure along the LRT MOS; infrastructure needs on the Northwest 
Extension, from 19th Avenue/Bethany Home Road to 25th Avenue/Mountain View Road; 
infrastructure needs on the Glendale Extension from 19th Avenue/Bethany Home Road to 
Downtown Glendale; and other improvements throughout the future LRT system.    
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While every effort has been made to ensure the accuracy of this
information, the Maricopa Association of Governments makes no
warranty, expressed or implied, as to its accuracy and  expressly 
disclaims liability for the accuracy thereof.
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While every effort has been made to ensure the accuracy of this
information, the Maricopa Association of Governments makes no
warranty, expressed or implied, as to its accuracy and  expressly 
disclaims liability for the accuracy thereof.
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The RTP also includes regional funding for the completion of six additional LRT segments 
on the system.  These include a five-mile extension to 25th Avenue/Mountain View Road 
(Northwest Extension); a five-mile extension to downtown Glendale (Glendale Extension); 
an 11-mile extension along I-10 west to 79th Avenue (I-10 West Extension); a 12-mile 
extension to Paradise Valley Mall (Northeast Phoenix Extension); a two-mile extension 
south of the MOS on Rural Road to Southern Avenue (Tempe South Extension); and a 2.7-
mile extension from the east terminus of the MOS to Mesa Drive (Central Mesa Extension).  
In total, the extensions account for 37.7 miles of the 57.7-mile system.  Figure ES-5 depicts 
the full LRT system envisioned for the region.  As with the MOS, operating costs for LRT 
extensions are not regionally funded.   

 
• Commuter Rail: The RTP recognizes that commuter rail corridors may potentially serve a 

vital function in addressing future travel needs in the region, and commuter rail studies are 
being pursued during the planning period for continuing development of commuter rail 
concepts for the region. 

 
RPTA Transit Life Cycle Program 
 
The Transit Life Cycle Program is maintained by RPTA/Valley Metro and implements the transit 
projects in the MAG RTP.  The Program meets the requirements of State legislation, which calls on 
the RPTA/Valley Metro to conduct a budget process ensuring that the estimated cost of the 
Regional Public Transportation System does not exceed the total amount of revenues expected to be 
available. This includes expenses such as bus purchases and operating costs, maintenance facilities, 
park-and-ride lot construction, light rail construction and other transit projects.  Appendix C 
includes the complete project listing for the RPTA Transit Life Cycle Program.  
 
The RPTA maintains responsibility for administering half-cent revenues deposited in the Public 
Transportation Fund (ARS 48-5103) for use on transit projects, including Light Rail Transit (LRT) 
projects as identified in the MAG RTP.  The RPTA Board must separately account for monies 
allocated to light rail transit, capital costs, and operation and maintenance costs for other transit.  
Although the RPTA maintains responsibility for the distribution of half-cent funds for light rail 
projects, Valley Metro Rail, Inc., a public nonprofit corporation, was created to form an alliance 
among the cities of Phoenix, Tempe, Mesa and Glendale to implement the LRT system.  Valley 
Metro Rail Inc. is responsible for overseeing the design, construction and operation of the light rail 
starter segment, as well as future corridor extensions to the system.   
 
Funding and Expenditure Summary  
 
Table ES-6 has been prepared to provide a summary of the funding plan for the transit element of 
the RTP.  This table lists the reasonably available funding sources for the planning period and the 
uses of those funds.  This includes farebox revenues, as well as operating and capital costs.  The 
balance between funds available and used indicates that the transit element can be accomplished 
within reasonably available funding sources over the planning period.  
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While every effort has been made to ensure the accuracy of this
information, the Maricopa Association of Governments makes no
warranty, expressed or implied, as to its accuracy and  expressly 
disclaims liability for the accuracy thereof.

MAP
AREA

G:\Dev\Maps\RTP\2007_Plan_Update\Exec_summary\ES-5_High_Cap_Corridors.mxd

Regional transportation facilities in Pinal County
are planned by the Central Arizona Association of
Governments (CAAG).

Alignments for new freeway, highway, arterial, 
and light rail/high capacity transit facilities will 
be determined following the completion of 
appropriate design and environmental studies.

PINAL 
COUNTY

MARICOPA 
COUNTY

MARICOPA 
COUNTY

MARICOPA 
COUNTY

2007 Update

Executive Summary



Regional Transportation Plan 
2007 Update – Executive Summary 

ES-21  

 

TABLE ES-6: TRANSIT FUNDING PLAN: FY 2008 through FY 2028   
FUNDING (Year of Expenditure $'s in Millions) 

FUNDING (Year of Expenditure $'s)     Totals 
Regional       

MAG Half-Cent Extension    5,957.9    
Federal Transit (Section 5307)   1,881.1    
Federal Transit (Section 5309)   1,715.7    
MAG Federal CMAQ   464.5    
Total Regional Funding    10,019.2  
       

Beginning Balance (Regional Funds)    38.9  

Local / Other       
Fixed Route Bus Fares    1,767.0    
BRT Freeway and Express Fares   168.4    
Rural Transit Fares   0.9    
Light Rail Transit Fares   519.4    
Paratransit Vehicle Fares   62.0    
Vanpool Fares   298.7    
Local General Funds   712.6    
Local Sales Tax    5,405.0    
Local Funds Provided for Rail Capital   241.4    
LTAF II   0.0    
Total Local / Other Funding     9,175.4  
        

Bond Proceeds     341.7  
        

Less Allowance for Debt Service and Inflation       
Debt Service   (475.2)   
Inflation   (6,006.8)   
Total Allowances     (6,482.0) 

TOTAL FUNDING (2007 $'s)      13,093.2  

EXPENDITURES (2007 $'s in Millions)  

Regionally Funded       
Capital       
Regional Bus Service   987.4    
Bus Maintenance and Passenger Facilities    620.1    
Light Rail Transit (LRT) Regional Infrastructure   284.7    
Light Rail Transit Extensions   2,615.5    
Paratransit (Americans with Disabilities Act, or ADA, compliant)   99.2    
Vanpool   43.7    
Rural/Non-Fixed Route Transit   3.1    
Total Capital   4,653.7    

Operating       
Regional Bus Service    2,049.0    
Light Rail Transit   0.0    
Paratransit (ADA-compliant)    277.3    
Rural/Non-Fixed Route Transit   15.8    
Total Operating   2,342.1    
Total Regionally Funded Expenditures      6,995.8  

Locally / Other Funded       
Capital       
Light Rail    371.4    
Total Capital   371.4    

Operating Costs       
Supergrid    3,133.0    
Freeway Bus Rapid Transit (BRT) and Express Bus    164.9    
Arterial BRT    0.0    
Paratransit    250.6    
Rural Routes   0.0    
Vanpool   194.1    
Light Rail    1,269.0    
Local   0.0    
Planning   50.0    
Travel Demand Management and Vanpool Program   120.0    
Total Operating   5,181.6    

Total Locally/Other Funded Expenditures     5,553.0  

TOTAL EXPENDITURES (2007 $'s)     12,548.8  
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OTHER TRANSPORTATION MODES 
 
The Maricopa Association of Governments (MAG) Regional Transportation Plan (RTP) includes a 
full range of transportation modes and transportation functions.  In addition to freeways, streets and 
public transit, the Plan covers needs that address airport facilities, freight, bicycle and pedestrian 
travel, special transportation functions and transportation enhancement projects.  
 
Aviation   
 
The existing airport system consists of 16 airports, including one major commercial facility, Phoenix 
Sky Harbor International Airport, seven general aviation reliever airports and six additional general 
aviation airports.  One of the airports – Williams Gateway—is currently classified as general aviation 
reliever, but is being developed to serve as a commercial service airport to supplement Phoenix Sky 
Harbor International Airport.   
 
In 2006 the MAG aviation planning program was completed.  The program examined the future air 
transportation needs of the region with the aim of maximizing the transportation and economic 
benefits of airports which minimizing any adverse impacts related to congestion, the environment 
and airspace. The Federal Aviation Administration (FAA) is the agency responsible for the planning 
and management of airspace.   
 
An important element of the planning program has been support for Sky Harbor International 
Airport and Luke Air Force Base.  Sky Harbor International Airport served more than 41 million 
passengers in 2006 and Luke Air Force Base is the largest F-16 training base in the world.  These 
vital facilities not only fulfill air transportation and national defense needs, but they also contribute 
billions of dollars annually to the regional economy.  Future planning efforts will focus upon ground 
access needs to airports in terms of both highway and transit facilities. 
 
Bicycle and Pedestrian Facilities 
 
MAG is currently in the process of developing a MAG Regional Bikeway Master Plan, which will 
incorporate the 1999 MAG Regional Bicycle Plan, the Alternative Solutions to Pedestrian Mid-block 
Crossings at Canals, and the 2001 Regional Off-Street System (ROSS) Plan. The goal of the MAG 
Regional Bikeway Master Plan is to update and integrate all three documents into one master plan, in 
order to develop an inter-connected bikeway system of on-street and off-street facilities. The MAG 
Regional Bikeway Master Plan will provide a guide for the development of a convenient and 
efficient transportation system where people can bike safely to all destinations. This plan recognizes 
the growing needs of the bicycling public and seeks to encourage more bicycling for transportation 
and health reasons. Bicycling, as transportation, improves air quality and reduces traffic congestion 
and is less costly than operating a motorized vehicle.   
 
The purpose of the Pedestrian Plan 2000 is to identify and recommend programs and actions that 
guide and encourage the development of pedestrian areas and facilities and ultimately increase 
walking as a viable mode of transportation throughout the region.  The update incorporates a unique 
approach: flexible design tools (Roadside Performance Guidelines) to assist MAG member agencies 
in creating better walking environments within the existing or new roadway network.  A 
stakeholders group was directly involved in the development of the plan update, which was overseen 
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by the Pedestrian Working Group, and adopted by the MAG Regional Council on December 8, 
1999.  
  
Freight 
 
MAG prepared a Regional Freight Assessment, which is intended to serve as a comprehensive base 
for the analysis of current and future needs for regional freight infrastructure improvements, 
activities, and future planning endeavors related to freight and the goods movement process.  This 
analysis revealed the dominant role played by the movement of goods over the highway system by 
truck.  MAG is currently conducting an update of the truck travel component of the regional travel 
demand model, including a survey of current truck travel patterns.  
 
Special Needs Transportation 
 
The transportation needs of special populations are a regional concern.  Limitations caused by age or 
disability often complicate the process of securing transportation for a portion of the population.  In 
addition, those who are seeking employment or training, and those who lack financial resources find 
limited transportation options available to reach second shift and weekend employment. Special 
Transportation Services (STS) provide transportation assistance to the most transit dependant 
populations in Maricopa County, which include the elderly, disabled, and low-income individuals.   
 
As part of the effort to plan and coordinate special needs transportation services, MAG is in the 
process of preparing a Public Transit/Human Services Transportation Plan.  This plan is aimed at 
ensuring maximum feasible coordination between and among human services agencies receiving 
Federal transportation dollars, increasing the efficiency and effectiveness of funds utilized for 
transportation, and reducing redundancy/overlap of service.   
 
Transportation Enhancement Activities 
 
The Transportation Enhancement Program was originally enacted by the Intermodal Surface 
Transportation Efficiency Act (ISTEA) of 1991, and was created to improve surface transportation 
activities by developing projects that go “above and beyond” normal, or routine transportation 
activities and funding.  The Program was continued as part of Federal transportation legislation 
approved in 2005 -- the Safe, Accountable, Flexible, Efficient, Transportation Equity Act: A Legacy 
for Users (SAFETEA-LU).  In Arizona, the Transportation Enhancement Program is administered 
by the Arizona Department of Transportation (ADOT), Transportation Enhancement and Scenic 
Roads Section.  As part of the Program, Federal highway funds are set aside for an annual 
competitive process involving the councils of governments and metropolitan planning organizations 
throughout the State.   
 
Transportation Enhancements in Arizona were first allocated to communities in 1993.  Between 
1993 and 2006, ADOT distributed a total of approximately $126 million in project money to 
applicants located throughout Arizona.  Of this amount, applicants from the MAG area have 
received approximately $25.5 million, or 20.2 percent of the available funding. Since the inception of 
the Transportation Enhancement Program in Arizona, the MAG Region has been awarded funding 
for projects addressing sidewalks and pedestrian crossings; bike route and bike facilities; streetscapes 
and pedestrian alleyways; historic preservation, transportation-related museums and archaeological 
projects;  lighting and street signs.    
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SYSTEM OPERATION AND MANAGEMENT 

 
The efficient operation of the transportation system is vital in the effort to obtain the maximum 
capacity from the region’s investment in existing transportation facilities and services.  This includes 
activities involving functions such as intelligent transportation system (ITS) management, demand 
management, congestion management, and transportation safety and security.  

 
System Management / ITS Planning 
 
Transportation System Management (TSM) programs help accommodate the safe and efficient 
movement of people and vehicles within the transportation system.  The full spectrum of 
transportation technology applications, known as Intelligent Transportation Systems (ITS), now 
forms the basis for all of these programs.  Since 1996, the Maricopa Association of Governments 
(MAG) has taken progressive steps toward mainstreaming the development of regional ITS within 
the transportation planning process. All planning activities for public sector owned regional ITS 
infrastructure are currently coordinated and led by MAG.  
 
In April 2001 MAG approved a comprehensive ITS Strategic Plan and ITS Architecture for the 
region. The ITS Architecture provides a common framework for planning, defining, and integrating 
intelligent transportation systems. It is a product that reflects the contributions of a broad cross-
section of the ITS community (transportation practitioners, systems engineers, system developers, 
technology specialists, consultants, etc.). In addition, in 2003 MAG developed the Regional Concept 
of Transportation Operations, a high-level plan for the coordination of transportation operations in 
the region.  This plan resulted in eleven initiatives to improve transportation operations in the region 
that are led by “volunteer champions.”  A primary goal of these initiatives is to fully utilize the 
regional investments made in ITS infrastructure to better manage the transportation system.  

 
Demand Management 
 
The MAG Region benefits from a broad range of demand management techniques and programs.  
These programs lessen vehicular congestion by helping to reduce the number of vehicles on the 
roadway network and making more efficient use of existing transportation facilities.  This reduction 
in vehicle miles of travel also helps improve air quality by decreasing the level of vehicular emissions 
contributing to the total amount of pollutants in the air.  A number of demand management 
activities are utilized throughout the MAG Region. 
 
These programs promote alternative modes of travel, which include carpooling, vanpooling, 
walking, bicycling, alternative work schedules that reduce trips, and telecommuting and compressed 
work schedules.  Based on a recent survey, 39 percent of people use alternative modes or work 
schedules to work one or more days a week (2006 TDM Annual Survey, WestGroup Research, 2006).  
Specific program efforts include: Valley Metro Rideshare Program, the Clean Air Campaign, 
Transportation Management Networks, Maricopa County Trip Reduction Program, the Regional 
Vanpool Program, and the Teleconferencing / Videoconferencing Project.   
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Congestion Management Process 
 
The MAG Region utilizes a variety of roadway and transit improvement programs in an effort to 
reduce traffic congestion.  These programs generally cover four major strategies: (1) constructing 
additional roadway capacity, (2) expanding public transit service, (3) managing the existing system, 
and (4) reducing peak-period travel demand.  Specific methods may include intersection and other 
road capacity additions; coordination of traffic signals and use of other intelligent transportation 
system approaches; promoting the use of buses, light rail and carpooling; and implementation of 
programs that reduce peak-hour travel demand, such as telecommuting and flex-schedules.   
 
As part of the regional transportation planning process, MAG maintains a congestion management 
process to improve traffic flow and mitigate congestion throughout the metropolitan area.  This 
effort is a multimodal planning process that considers a variety of alternative transportation options 
in an effort to reduce congestion throughout the greater metropolitan region.   This is an ongoing 
process that provides for the identification of congestion areas; implements the development of 
management system alternatives and defines the continuing process for traffic management in the 
MAG Region; monitors sub-regional and regional travel patterns; and applies multi-modal 
transportation improvements and travel reduction efforts to the congested portions of the 
transportation system.  MAG, through the annual review, approval and implementation of 
numerous plans, the Regional Transportation Plan (RTP), and the development of the 5-Year TIP, 
promotes methods in which to reduce congestion throughout the region.   
  
Transportation Safety and Security 
 
The Safety Planning Program at MAG was initiated in 2001, and continues to be enhanced and 
expanded.  In September 2004, MAG formed a Transportation Safety Committee, which completed 
the process of developing the region’s first Strategic Transportation Safety Plan in October 2005.  
Transportation safety is addressed at two levels within the MAG planning process.  The first 
involves the consideration of road safety as a criterion in comprehensive planning, such as the RTP, 
where decisions are made on large investments in regional transportation infrastructure.  At the 
second level, transportation safety planning is addressed more strategically and considers short to 
medium-term needs, consistent with the comprehensive approach in the 2005 MAG Strategic 
Transportation Safety Plan.  All transportation safety planning activities at the regional level are 
closely coordinated with similar planning at the state level.  MAG is an active member of the 
Governor’s Traffic Safety Advisory Council, established in 2004 through an executive order by 
Governor Janet Napolitano.   
 
Although programs for transportation safety have been around for many years, the concept of 
planning for transportation security, and implementing security procedures on different modes of 
transportation is relatively new.  Often, “safety” and “security” are used interchangeably; however, 
by definition, safety can be described as the “freedom from danger,” whereas security is the 
“freedom from intentional danger.”  Agencies in the MAG Region that address transportation security 
issues include: Arizona Office of Homeland Security, Arizona Department of Public Safety, Arizona 
Department of Transportation, Maricopa County Department of Emergency Management, MAG 9-
1-1 Emergency Telephone, Valley Metro/Regional Public Transportation Authority, and local 
municipalities.  In the future, MAG will be working to identify a productive role for the agency in 
assisting with transportation security planning efforts in the region.   
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Freeway/Highway Life Cycle Program 
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Rte.   PROJECT DESCRIPTION Total FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

10 GPL 101L, Agua Fria - I-17 (Construction) 68.0 68.0

10 GPL 40th St - Baseline Rd, CD Road (Construction) 105.8 50.0 55.8

10 GPL 40th St - Baseline Rd, CD Road (Construction) 71.1 71.1

10 GPL 40th St - Baseline Rd, CD Road (Construction) 85.0 85.0

10 GPL 40th St - Baseline Rd, CD Road (Construction) 85.0 85.0

10 HOV/GPL Sarival Rd - Dysart Rd (Construction), City Adv. (City Portion: $73.4M) 79.0 44.0 35.0

10 HOV/GPL Sarival Rd - Dysart Rd (Construction), Pavement Preservation Fund 6.0 6.0

10 GPL SR51 - 40th St, CD Road (Construction) 120.0 120.0

10 HOV/GPL 202L, Santan - Riggs Rd (Construction) 65.0 65.0

10 HOV/GPL Dysart - 101L (Construction), City Advancement 51.0 51.0

10 TI Perryville Rd (Construction) 8.2 8.2

10 GPL Baseline Rd - 202L, Santan (Construction) 48.0 48.0

10 GPL SR85 - Verrado Way (Construction) 73.8 73.8

10 GPL Verrado Way - Sarival Rd (Construction) 43.2 43.2

10 TI Chandler Heights (Construction) 12.4 12.4

10 TI El Mirage Rd (Construction) 15.6 15.6

10 IMP Southern Ave - SR 143 (Construction) 3.1 3.1
10 TI SR 347 (Construction) 0.3 0.3

10 TI Desert Creek (Construction); Private Funds 18.5 18.5

I-10 Construction: 959.0

10 GPL 101L, Agua Fria - I-17 (Design) 3.7 3.7

10 TI Perryville Rd (Design) 0.5 0.5

10 GPL 40th St - Baseline Rd, CD Road (Design) 5.5 5.5

10 GPL 40th St - Baseline Rd, CD Road (Design) 4.1 4.1

10 GPL 40th St - Baseline Rd, CD Road (Design) 4.7 4.7

10 GPL 40th St - Baseline Rd, CD Road (Design) 4.7 4.7

10 GPL SR51 - 40th St, CD Road (Design) 10.0 10.0

10 HOV/GPL Sarival Rd - Dysart Rd (Design), City Advancement 1.9 1.9

10 LNDSCP Sarival Rd - Dysart Rd (Landscape Design) 0.3 0.3

10 HOV/GPL 202L, Santan - Riggs Rd (Design) 2.3 2.3

10 GPL Baseline Rd - 202L, Santan (Design) 2.6 2.6

10 GPL SR85 - Verrado Way (Design) 8.5 8.5

10 GPL Verrado Way - Sarival Rd (Design) 3.7 3.7

10 TI Chandler Heights (Design) 1.4 1.4

10 TI El Mirage Rd (Design) 1.7 1.7

10 IMP Southern Ave - SR 143 (Design) 0.2 0.2

10 TI Desert Creek (Design); Private Funds 1.9 1.9

I-10 Design: 57.8

10 FMS Dysart - 83rd Ave (Design & Construction) 5.5 5.5

I-10 Multi Phase(Combination of Design, R/W, Construction): 5.5

10 GPL 40th St - Baseline Rd, CD Road (R/W) 25.0 5.0 20.0

Freeway/Highway Life Cycle Program FY 2008 - FY 2026 (In Millions - 2007 Dollars)
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10 GPL SR51 - 40th St, CD Road (R/W) 10.0 10.0

10 GPL Sarival Rd - Dysart Rd, Outside lane (R/W) 3.0 3.0

I-10 R/W: 38.0

17 LNDSCP 101L - SR 74, Carefree Highway (Landscape Construction) 3.0 3.0

17 MISC Bethany Home Rd - Northern Ave, Alhambra District (Construction) 2.3 2.3

17 GPL Arizona Canal - 101L (Construction) 48.0 48.0

17 FMS Arizona Canal - Happy Valley Rd (Construction) 8.0 8.0

17 HOV I-10 East - I-10 West (Construction) 70.0 70.0

17 GPL McDowell - Arizona Canal (Construction) 220.0 220.0

17 GPL McDowell - Arizona Canal (Construction) 220.0 220.0

17 GPL McDowell - Arizona Canal (Construction) 150.0 150.0

17 TI Dove Valley (Construction), City Advancement 16.6 16.6

17 GPL Anthem Way - New River (Construction) 23.4 23.4

17 GPL SR74, Carefree Highway - Anthem Way (Construction) 30.5 30.5

17 HOV SR74, Carefree Highway - Anthem Way (Construction) 34.5 34.5

17 HOV/GPL 101L - Jomax Rd (Construction) 97.0 97.0

17 HOV/GPL Jomax Rd - SR74, Carefree Highway (Construction) 95.0 95.0

17 MISC Peoria Ave - Greenway Rd (Drainage Improvements) 17.0 17.0

I-17 Construction: 1035.3

17 FMS Arizona Canal - 101L (Design) 0.8 0.8

17 GPL Arizona Canal - 101L (Design) 2.6 2.6

17 FMS 101L - Carefree Highway (Design) 0.9 0.9

17 LNDSCP 101L - SR 74, Carefree Highway (Landscape Design) 0.7 0.7

17 HOV I-10 East - I-10 West (Design) 7.0 7.0

17 GPL Anthem Way - New River (Design) 2.6 2.6

17 HOV SR74, Carefree Highway - Anthem Way (Design) 4.4 4.4

I-17 Design: 19.0

17 GPL McDowell - Arizona Canal (Design & R/W) 150.0 150.0

17 GPL McDowell - Arizona Canal (Design, R/W & Construction) 220.0 220.0

I-17 Multi Phase: 370.0

17 HOV/GPL 101L - Happy Valley Rd (R/W) 12.5 7.5 5.0

17 HOV/GPL Happy Valley Rd - Dixileta Dr (R/W) 6.0 6.0

17 HOV/GPL Dixileta Dr - SR74, Carefree Highway (R/W) 1.5 1.5

I-17 R/W: 20.0

51 GPL Shea Blvd - 101L, Pima (Construction) 47.0 47.0

SR51 Construction: 47.0

51 FMS Bell Rd - 101L (Design) 0.2 0.2

51 GPL Shea Blvd - 101L, Pima (Design) 4.0 4.0

SR51 Design: 4.2

60G GPL 99th Ave - 83rd Ave, Including New River Bridge (Construction) 10.0 10.0
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60G GPL 303L, Estrella - 99th Ave (Construction) 35.0 35.0

60G GPL 101L, Agua Fria - McDowell Rd (Construction) 27.2 27.2

60G GPL/IMP 303L, Estrella - 99th Ave (Construction) 48.8 48.8

60G GPL/IMP 101L, Agua Fria - Van Buren St (Construction) 21.6 21.6

60G GPL 101L, Agua Fria - Van Buren St (Construction) 25.0 25.0

60G 101L, Agua Fria - Van Buren St (Construction) 25.0 25.0

60G 101L, Agua Fria - Van Buren St (Construction) 25.0 25.0

US60, Grand Ave Construction: 217.6

60G GPL/IMP 303L, Estrella - 99th Ave (Design) 2.4 2.4

60G GPL/IMP 303L, Estrella - 99th Ave (Design) 0.6 0.6

60G GPL 101L, Agua Fria - McDowell Rd (Design) 2.7 2.7

60G GPL/IMP 101L, Agua Fria - Van Buren St (Design) 1.1 1.1

US60, Grand Ave Design: 6.8

60G GPL/IMP 303L, Estrella - 99th Ave (R/W) 1.0 1.0

US60, Grand Ave R/W: 1.0

60G GPL/IMP 303L, Estrella - 101L, Agua Fria (Design & R/W) 7.0 7.0

60G GPL/IMP 303L, Estrella - 101L, Agua Fria (Design & R/W) 5.0 5.0

60G GPL 101L, Agua Fria - Van Buren St (Design & R/W) 22.0 22.0

US60, Grand Ave Multi Phase: 34.0

60S GPL I-10 - 101L, Price (Construction) 19.5 19.5

60S TI Lindsay Rd Half Interchange (Construction) 4.2 4.2

60S TI Meridian Rd Half Interchange (Construction) 4.2 4.2

60S HOV/GPL Crismon Rd - Meridian Rd (Construction) 28.0 28.0

US60, Superstition Construction: 55.9

60S GPL I-10 - 101L, Price (Design) 1.6 1.6

60S TI Lindsay Rd Half Interchange (Design) 0.4 0.4

60S TI Meridian Rd Half Intechange (Design) 0.4 0.4

60S HOV/GPL Crismon Rd - Meridian Rd (Design) 3.0 3.0

US60, Superstition Design: 5.4

74 GPL US60, Grand - 303L, Estrella (Const Passing Lanes, MP20-22, EB & WB) 3.6 3.6

74 GPL US60, Grand - 303L, Estrella (Const Passing Lanes, MP13 - MP15, EB) 2.0 2.0

SR74 Construction: 5.6

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL US60, Grand - 303L, Estrella (R/W Protection) 1.0 1.0

74 GPL I-17 - US60, Grand Ave (R/W) 15.0 15.0
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74 GPL I-17 - US60, Grand Ave (R/W) 5.0 5.0

74 GPL I-17 - US60, Grand Ave (R/W) 10.0 10.0

74 GPL I-17 - US60, Grand Ave (R/W) 5.0 5.0

74 GPL I-17 - US60, Grand Ave (R/W) 5.0 5.0

SR74 R/W Protection: 48.0

85 GPL MP 130.7 - 137.0 (Construction) 20.9 20.9

85 GPL MP 120.54 - MP 122.99 (Construction) 9.1 9.1

85 GPL MP 149.4 - MP 152.0 (Construction) 16.2 16.2

85 GPL Southern Ave - I-10 (Construction) 29.6 29.6

85 GPL SR85 Improvements (Construction) 40.0 40.0

SR85 Construction: 115.8

85 GPL MP 120.54 - MP 122.99 (Design, R/W & Utility), Reprogram 1.2 1.2

85 GPL I-8 to I-10 10.2 10.2

85 GPL I-8 to I-10 11.1 11.1

SR85 Multi Phase: 22.5

87 MISC MP 211.8 - MP 213.0 (Construction) 2.2 2.2

87 MISC New Four Peaks Rd - Dos S Ranch Rd (Construction) 23.0 23.0

SR87 Construction: 25.2

87 MISC MP 211.8 - MP 213.0 (Design) 0.2 0.2

87 MISC New Four Peaks Rd - Dos S Ranch Rd (Design) 2.3 2.3

SR87 Design: 2.5

88 MISC Fish Creek Hill (Construction) 1.5 1.5

SR88 Construction: 1.5

101A MISC I-10 - MC85 (Construction) 3.5 3.5

101A TI Beardsley Rd/Union Hills Dr (Construction) 18.0 18.0

101A HOV I-10 - US60, Grand Ave (Construction) 48.0 48.0

101A FMS US60, Grand Ave - I-17 (Construction) 11.9 11.9

101A RAMP I-10 System Interchange (Construction) 54.0 54.0

101A GPL I-10 - US60, Grand Ave (Construction) 80.0 80.0

101A HOV US60, Grand Ave - I-17 (Construction) 58.0 58.0

101A GPL US60, Grand Ave - I-17 (Construction) 92.0 92.0

101A TI Thunderbird Rd (Construction) 3.0 3.0

101A RAMP I-17 System Interchange (Construction) 65.0 65.0

101L, Agua Fria Construction: 433.4

101A TI Beardsley Rd/Union Hills Dr (Design) 0.7 0.7

101A MISC I-10 - MC85 (Design) 0.5 0.5

101A HOV I-10 - US60, Grand Ave (Design) 5.0 5.0

101A FMS US60, Grand Ave - I-17 (Design) 1.3 1.3

101A RAMP I-10 System Interchange (Design) 6.0 6.0

101A GPL I-10 - US60, Grand Ave (Design) 5.0 5.0

101A HOV US60, Grand Ave - I-17 (Design) 6.0 6.0
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101A GPL US60, Grand Ave - I-17 (Design) 10.0 10.0

101A RAMP I-17 System Interchange (Design) 7.0 7.0

101L, Agua Fria Design: 41.5

101PI HOV Tatum Blvd - Princess Dr (Construction) 30.0 30.0

101PI HOV I-17 - Tatum Blvd (Construction) 33.0 33.0

101PI GPL Shea Blvd - 202L, Red Mountain (Construction) 86.0 86.0

101PI GPL I-17 - SR51 (Construction) 54.0 54.0

101PI GPL SR51 - Shea Blvd (Construction) 77.0 77.0

101L, Pima Construction: 280.0

101PI FMS I-17 - SR51 (Design) 0.8 0.8

101PI FMS SR51 - Princess Dr (Design) 0.7 0.7

101PI HOV I-17 - Tatum Blvd (Design) 2.5 2.5

101PI GPL Shea Blvd - 202L, Red Mountain (Design) 4.7 4.7

101PI GPL I-17 - SR51 (Design) 5.0 5.0

101PI GPL SR51 - Shea Blvd (Design) 8.0 8.0

101L, Pima Design: 21.7

101PI FMS I-17 - Princess Dr (Design & Construction) 6.6 5.5 1.1

101L, Pima Multi Phase: 6.6

101PR HOV 202L, Red Mountain - Baseline Rd (Construction) 22.0 22.0

101PR HOV Baseline Rd - 202L, Santan (Construction) 35.5 35.5

101PR MISC Balboa Dr, Multi-use Path, Local (Construction) 2.0 2.0

101PR GPL Baseline Rd - 202L, Santan (Construction) 46.0 46.0

101L, Price Construction: 105.5

101PR GPL Baseline Rd - 202L, Santan (Design) 5.0 5.0

101L, Price Design: 5.0

153 NEW Superior Ave - University Dr (Construction) 16.0 16.0

153 NEW Superior Ave - University Dr (Landscape Construction) 0.6 0.6

SR153 Construction: 16.6

153 NEW Superior Ave - University Dr (Landscape Design) 0.1 0.1

SR153 Design: 0.1

202RM HOV 101L - Gilbert (Construction) 29.0 29.0

202RM GPL Rural Rd - SR101L, EB & WB (Construction) 72.3 72.3

202RM GPL 48th St - Rural Rd, EB (Construction) 46.3 46.3

202RM GPL SR51 - 48th St, EB (Construction) 51.9 51.9

202RM GPL Mill Ave & Washington St (Construction, Bridge Widen) 7.7 7.7

202RM FMS 101L - Gilbert Rd (Construction) 6.0 6.0

202RM GPL 101L - Gilbert Rd (Construction) 46.0 46.0

202RM HOV Gilbert Rd - Higley Rd (Construction) 25.0 25.0

202RM TI Mesa Dr, Ramps Only (Construction) 4.1 4.1

202RM GPL Gilbert Rd - Higley Rd (Construction) 38.0 38.0

202RM HOV Higley Rd - US60, Superstition (Construction) 47.0 47.0
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202RM GPL Higley Rd - US60, Superstition (Construction) 77.0 77.0

202RM RAMP US60, Superstition System TI (Construction) 18.4 18.4

202L, Red Mountain Construction: 468.7

202RM HOV 101L - Gilbert (Design) 2.5 2.5

202RM GPL Rural Rd - SR101L, EB & WB (Design) 5.7 5.7

202RM GPL 48th St - Rural Rd, EB (Design) 3.7 3.7

202RM GPL SR51 - 48th St, EB (Design) 4.2 4.2

202RM GPL Mill Ave & Washington St (Design, Bridge Widen) 1.2 1.2

202RM FMS 101L - Gilbert Rd (Design) 0.6 0.6

202RM GPL 101L - Gilbert Rd (Design) 2.5 2.5

202RM HOV Gilbert Rd - Higley Rd (Design) 2.0 2.0

202RM TI Mesa Dr, Ramps Only (Design) 0.5 0.5

202RM GPL Gilbert Rd - Higley Rd (Design) 4.0 4.0

202RM HOV Higley Rd - US60, Superstition (Design) 5.0 5.0

202RM GPL Higley Rd - US60, Superstition (Design) 8.0 8.0

202RM RAMP US60, Superstition System TI (Design) 2.0 2.0

202L, Red Mountain Design: 41.9

202SA HOV/RAMPDobson Rd - I-10 (Construction) 42.0 42.0

202SA HOV Val Vista Dr - Dobson Rd (Construction) 54.0 54.0

202SA RAMP 202L, Santan / 101L, Price (Construction) 18.4 18.4

202SA GPL Dobson Rd - I-10 (Construction) 39.0 39.0

202SA GPL Val Vista Dr - Dobson Rd (Construction) 54.0 54.0

202SA HOV US60, Superstition - Val Vista Dr (Construction) 50.0 50.0

202SA GPL US60, Superstition - Val Vista Dr (Construction) 85.0 85.0

202L, Santan Construction: 342.4

202SA FMS Dobson Rd - I-10 (Design) 0.6 0.6

202SA HOV/RAMPDobson Rd - I-10 (Design) 4.0 4.0

202SA HOV Val Vista Dr - Dobson Rd (Design) 3.0 3.0

202SA RAMP 202L, Santan / 101L, Price (Design) 2.0 2.0

202SA GPL Dobson Rd - I-10 (Design) 4.0 4.0

202SA GPL Val Vista Dr - Dobson Rd (Design) 5.0 5.0

202SA HOV US60, Superstition - Val Vista Dr (Design) 5.0 5.0

202SA GPL US60, Superstition - Val Vista Dr (Design) 8.0 8.0

202SA MISC Lindsay Rd - Gilbert Rd (Design & Construction) 0.5 0.5

202L, Santan Design: 32.1

202SM NEW 51st Ave - I-10 West (Construction) 60.0 60.0

202SM NEW 51st Ave - I-10 West (Construction) 60.0 60.0

202SM NEW 51st Ave - I-10 West (Construction) 110.0 110.0

202SM NEW 51st Ave - I-10 West (Construction) 190.0 190.0

202SM NEW I-10 East/Santan TI - 51st Ave (Construction) 150.0 150.0

202SM NEW I-10 East/Santan TI - 51st Ave (Construction) 120.0 120.0
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202SM NEW I-10 East/Santan TI - 51st Ave (Construction) 77.0 77.0

202L, South Mountain Construction: 767.0

202SM NEW I-10 East/Santan TI - 51st Ave (Design & R/W) 20.0 20.0

202SM NEW I-10 East/Santan TI - 51st Ave (Design & R/W) 40.0 40.0

202L, South Mountain Multi Phase: 60.0

202SM NEW 51st Ave - I-10 West (Design) 15.0 15.0

202SM NEW I-10 East/Santan TI - 51st Ave (Design) 10.0 10.0

202L, South Mountain Design: 25.0

202SM NEW I-10 East/Santan TI - 51st Ave (R/W) 80.0 80.0

202SM NEW I-10 East/Santan TI - 51st Ave (R/W) 80.0 80.0

202SM NEW 51st Ave - I-10 West (R/W) 15.0 7.0 8.0

202SM NEW 51st Ave - I-10 West (R/W) 50.0 30.0 20.0

202L, South Mountain R/W: 225.0

303 NEW Happy Valley Rd - Lake Pleasant Rd, Interim Roadway (Construction) 177.0 177.0

303 NEW Lake Pleasant Rd - I-17, Interim Roadwaly (Construction) 134.0 134.0

303 NEW Happy Valley Rd - I-17 (TI Construction @ I-17) 34.0 34.0

303 NEW I-10/303L TI Phase I, I-10 re-alignment (Construction) 135.0 135.0

303 TI Bell Rd (Construction) 11.0 11.0

303 TI Cactus Rd & Waddell Rd (Construction) 9.2 9.2

303 NEW I-10 - US60, Grand Ave (Construction) 129.8 129.8

303 NEW I-10 - US60, Grand Ave (Construction) 190.0 190.0

303 NEW I-10 - US60, Grand Ave (Construction) 155.0 155.0

303 NEW US60, Grand Ave - I-17 (Construction) 110.0 110.0

303 NEW US60, Grand Ave - I-17 (Construction) 110.0 110.0

303 NEW US60, Grand Ave - I-17 (Construction) 85.0 85.0

303 NEW I-10 Reliever/MC85 - I-10 (Construction) 90.0 90.0

303 NEW I-10 Reliever/MC85 - I-10 (Construction) 90.0 90.0

303L, Estrella Construction: 1460.0

303 NEW I-10 - US60, Grand Ave (Design) 2.7 2.7

303 NEW I-10 - US60, Grand Ave (Design) 4.5 4.5

303 NEW US60, Grand Avenue - I-17 (Design) 20.0 20.0

303L, Estrella Design: 27.2

303 NEW Lake Pleasant Rd - I-17 (R/W) 40.0 40.0

303 NEW I-10 - US60, Grand Ave (R/W) 5.5 5.5

303 NEW I-10 - US60, Grand Ave (R/W) 5.5 5.5

303 NEW I-10 - US60, Grand Ave (R/W) 10.0 10.0

303 NEW US60, Grand Ave - I-17 (R/W) 70.0 70.0

303L, Estrella R/W: 131.0

303 NEW I-10 Reliever/MC85 - I-10 (Design & R/W) 40.0 40.0

303L, Estrella Multi Phase: 40.0

303 NEW Riggs Rd - I-10 Reliever (R/W) 25.0 25.0
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303 NEW Riggs Rd - I-10 Reliever (R/W) 25.0 25.0

303L, Estrella R/W Protection: 50.0

801 NEW SR85 - 303L, Estrella (Construction) 60.0 60.0

801 NEW 303L, Estrella - 202L, South Mountain (Construction) 125.0 125.0

801 NEW 303L, Estrella - 202L, South Mountain (Construction) 125.0 125.0

801 NEW 303L, Estrella - 202L, South Mountain (Construction) 154.0 154.0

SR 801 Construction: 464.0

801 NEW SR85 - 303L, Estrella (Design & R/W) 21.0 21.0

801 NEW 303L, Estrella - 202L, South Mountain (Design & R/W) 150.0 150.0

801 NEW 303L, Estrella - 202L, South Mountain (Design & R/W) 100.0 100.0

SR 801 Multi Phase: 271.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 3.0 3.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 3.0 3.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 3.0 3.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 5.0 5.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 5.0 5.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 10.0 10.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 20.0 20.0

801 NEW 303L, Estrella - 202L, South Mountain (R/W Protection) 20.0 20.0

SR 801 R/W: 69.0

802 NEW 202L, Santan - Ellsworth Rd (Construction) 113.0 113.0

802 NEW Ellsworth Rd - Meridian Rd (Construction) 90.0 90.0

SR 802 Construction: 203.0

802 NEW Ellsworth Rd - Meridian Rd (Design) 10.0 10.0

SR 802 Design: 10.0

802 NEW 202L, Santan - Ellsworth Rd (Design & R/W) 20.0 20.0

802 NEW 202L, Santan - Ellsworth Rd (Design & R/W) 20.0 20.0

802 NEW Ellsworth Rd - Meridian Rd (Design & R/W) 70.0 70.0

SR 802 Multi Phase: 110.0

802 NEW 202L, Santan - Meridian Rd (R/W Protection) 2.0 2.0

802 NEW 202L, Santan - Meridian Rd (R/W Protection) 2.0 2.0

802 NEW 202L, Santan - Meridian Rd (R/W Protection) 2.0 2.0

802 NEW 202L, Santan - Meridian Rd (R/W Protection) 2.0 2.0

802 NEW 202L, Santan - Meridian Rd (R/W Protection) 2.0 2.0

SR 802 R/W: 10.0

SW NOISE Asphalt Rubber Noise Mitigation 14.5 14.5

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.5 1.5

SW NOISE Noise Mitigation Projects 1.0 1.0
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SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.0 1.0

SW NOISE Noise Mitigation Projects 1.4 1.4

SW NOISE Noise Mitigation Projects 1.5 1.5

SW NOISE Noise Mitigation Projects 1.5 1.5

SW NOISE Noise Mitigation Projects 1.5 1.5

SW NOISE Noise Mitigation Projects 1.5 1.5

SW NOISE Noise Mitigation Projects 1.5 1.5

Noise Mitigation: 34.9

SW MISC Park & Ride Lot 3.0 3.0

SW TI TI Improvements

SW TI TI Improvements 3.0 3.0

SW TI TI Improvements 3.0 3.0

SW TI TI Improvements 3.0 3.0

SW TI TI Improvements 3.0 3.0

Systemwide Construction: 15.0

SW MAINT Maintenance (Landscape, litter & sweep) 11.6 11.6

SW MAINT Maintenance (Landscape, litter & sweep) 11.0 11.0

SW MAINT Maintenance (Landscape, litter & sweep) 12.0 12.0

SW MAINT Maintenance (Landscape, litter & sweep) 13.0 13.0

SW MAINT Maintenance (Landscape, litter & sweep) 13.0 13.0

SW MAINT Maintenance (Landscape, litter & sweep) 14.0 14.0

SW MAINT Maintenance (Landscape, litter & sweep) 14.0 14.0

SW MAINT Maintenance (Landscape, litter & sweep) 15.0 15.0

SW MAINT Maintenance (Landscape, litter & sweep) 15.0 15.0

SW MAINT Maintenance (Landscape, litter & sweep) 15.0 15.0

SW MAINT Maintenance (Landscape, litter & sweep) 16.0 16.0

SW MAINT Maintenance (Landscape, litter & sweep) 16.0 16.0

SW MAINT Maintenance (Landscape, litter & sweep) 16.0 16.0

SW MAINT Maintenance (Landscape, litter & sweep) 16.0 16.0

SW MAINT Maintenance (Landscape, litter & sweep) 17.0 17.0

SW MAINT Maintenance (Landscape, litter & sweep) 17.5 17.5

SW MAINT Maintenance (Landscape, litter & sweep) 17.5 17.5

SW MAINT Maintenance (Landscape, litter & sweep) 17.4 17.4

Systemwide Maintenance: 267.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 22.2 22.2

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 18.0 18.0
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SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 18.0 18.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 13.0 13.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 13.0 13.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 12.0 12.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 12.0 12.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 12.0 12.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 12.0 12.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 12.0 12.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 11.0 11.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 11.0 11.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 10.0 10.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 6.0 6.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 4.0 4.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 3.0 3.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 2.0 2.0

SW ADMIN Preliminary Engineering (Management Consultants, 30% Plans Design) 2.0 2.0

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Preliminary Engineering (ADOT Staff) 1.2 1.2

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0
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Rte.   PROJECT DESCRIPTION Total FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Freeway/Highway Life Cycle Program FY 2008 - FY 2026 (In Millions - 2007 Dollars)

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Design Change Orders 3.0 3.0

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW ADMIN Risk Management Indemnification 2.5 2.5

SW MISC Freeway Service Patrols 0.6 0.6

SW MISC Freeway Service Patrols 0.7 0.7

SW MISC Freeway Service Patrols 0.7 0.7

SW MISC Freeway Service Patrols 0.9 0.9

SW MISC Freeway Service Patrols 1.0 1.0

SW ADMIN Bottleneck Project Scoping 0.5 0.5

Systemwide Design: 318.1

SW FMS FMS Preservation 0.7 0.7

SW FMS FMS Preservation 0.7 0.7

SW FMS FMS Preservation 0.7 0.7

SW FMS FMS Preservation 0.7 0.7

SW FMS FMS Preservation 0.7 0.7
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Rte.   PROJECT DESCRIPTION Total FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Freeway/Highway Life Cycle Program FY 2008 - FY 2026 (In Millions - 2007 Dollars)

SW FMS FMS Rehabilitation 0.4 0.4

SW FMS FMS Rehabilitation 3.6 3.6

SW FMS Freeway Management System Projects 1.3 1.3

SW FMS Freeway Management System Projects 0.8 0.8

SW FMS Freeway Management System Projects 7.0 7.0

SW FMS Freeway Management System Projects 7.0 7.0

SW FMS Freeway Management System Projects 7.0 7.0

SW FMS Freeway Management System Projects 10.0 10.0

SW FMS Freeway Management System Projects 10.0 10.0

SW FMS Freeway Management System Projects 5.0 5.0

SW FMS Freeway Management System Projects 5.0 5.0

SW FMS Freeway Management System Projects 5.0 5.0

SW FMS Freeway Management System Projects 10.0 10.0

SW FMS Freeway Management System Projects 5.0 5.0

SW FMS Freeway Management System Projects 10.0 10.0

SW FMS Freeway Management System Projects 5.0 5.0

SW FMS Freeway Management System Projects 14.0 14.0

Systemwide Multi Phase: 109.7

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 5.0 5.0

SW R/W R/W Advance Acquisition 2.0 2.0

SW R/W R/W Advance Acquisition 2.0 2.0

SW R/W R/W Advance Acquisition 1.0 1.0

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5
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Rte.   PROJECT DESCRIPTION Total FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Freeway/Highway Life Cycle Program FY 2008 - FY 2026 (In Millions - 2007 Dollars)

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 2.5 2.5

SW R/W R/W  Plans & Titles 1.0 1.0

SW R/W R/W  Plans & Titles 1.0 1.0

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

SW R/W R/W Property Management 0.5 0.5

Systemwide R/W: 121.0

893.6 704.6 790.9 792.0 661.3 628.1 529.3 365.5 379.5 449.0 429.7 382.7 308.1 288.5 476.9 493.6 557.1 550.6 --

$9,681.0 PROGRAM TOTAL
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Rte.   PROJECT DESCRIPTION Total FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Freeway/Highway Life Cycle Program FY 2008 - FY 2026 (In Millions - 2007 Dollars)

Loan Repayment Schedule for Local Advanced Projects:

I-10, Sarival Rd - Dysart Rd (Design): $4,620,000 in FY 2009

I-10, Sarival Rd - Dysart Rd (Construction): $84,000,000 in FY 2011

I-10, Dysart Rd - 101L, Agua Fria (Design): $2,805,000 in FY 2013

I-10, Dysart Rd - 101L, Agua Fria (Construction): $51,000,000 in FY 2014

I-17, Dixileta Dr (Design): $1,000,000 in FY 2011

I-17, Dixileta Dr (Construction): $9,545,000 in FY 2012

I-17, Dove Valley Rd (Design): $1,800,000 in FY 2021

I-17, Dove Valley Rd (Construction): $16,600,000 in FY 2022

US60 (Grand Avenue), 101L , Agua Fria - McDowell Rd (Design): $240,000 in FY 2009, City of Glendale

US60 (Grand Avenue), 101L , Agua Fria - McDowell Rd (Construction): $2,665,000 in FY 2010, City of Glendale

Note: RTP will share portion of the interest cost.

Loan Government Projects within ADOT Corridor:

101L (Pima), Scottsdale Rd - Hayden Rd, City of Scottsdale: $4,244,000 in FY 2007

101L (Pima), Hayden Rd - Princess Dr, City of Scottsdale: $4,341,000 in FY 2008
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RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

Chandler
Arizona Ave/Chandler Blvd: 
Intersection Improvement AII-ARZ-30-03 3.582 A

RARF DES 2004 A 0.189
RARF ROW 2005 A 1.013
RARF CONST 2006 A 2.379

Arizona Ave/Elliot: Intersection 
Improvement AII-ARZ-10-03 3.582 A

RARF DES 2003 A 0.207
RARF ROW 2006 A 0.898
RARF CONST 2006 A 2.478

Arizona Ave/Ray Rd: 
Intersection Improvement AII-ARZ-20-03 0.000 A

RARF DES 2005 A
RARF ROW 2006 A
RARF CONST 2007 A

Arizona Ave: Ocotillo to Hunt 
Hwy ACI-ARZ-10-03 5.894

RARF DES 2011 0.362
RARF ROW 2012 1.885
RARF CONST 2013 3.648

Chandler Blvd/Alma School:  
Intersection Improvements AII-CHN-10-03 3.582

RARF DES 2008 0.342
RARF ROW 2009 0.919
RARF CONST 2010 2.323

Chandler Blvd/Dobson:  
Intersection Improvements AII-CHN-20-03 3.565 A

RARF DES 2005 A 0.041
RARF ROW 2007 1.306
RARF CONST 2008 2.217

Chandler Blvd/Kyrene:  
Intersection Improvements AII-CHN-30-03 3.582

RARF DES 2013 0.173
RARF ROW 2014 0.542
RARF CONST 2015 2.868

Gilbert Rd:  SR-202L to Hunt 
Hwy ACI-GIL-10-03 19.877 A

Gilbert Rd: SR-202L to Queen 
Creek Rd

ACI-GIL-10-03-A RARF DES 2007 A 0.345

Gilbert Rd: SR-202L to Queen 
Creek Rd

RARF ROW 2007 A 1.257

Arterial Life Cycle Program
FY 2008 - FY 2026  (In Millions - 2007$)

Arterial Life Cycle Program KEY
FY08 - FY26 funds are expressed in 2007$. The jurisdiction listed in the first column is the Lead 
Agency.
Remn. Reg. Reimb. 2007$ - The Project's remaining regional reimbursement in 2007$
RARF - Regional Area Road Fund
STP-MAG - Surface Transportation Program funds
CMAQ - Congestion Mitigation and Air Quality
FY - Fiscal Year (July 1 - June 30) - RARF, Fiscal Year (Oct 1 - Sept 30) - STP & CMAQ
DES – project design
ROW – project right of way acquisition 
CONST – project construction
A – project has been advanced from its original phase in the RTP
D – project has been deferred from its original phase in the RTP
E – project has either been advanced or deferred and the money has been exchanged with another 
project that has been either advanced or deferred
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RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

Gilbert Rd: SR-202L to Queen 
Creek Rd

RARF CONST 2008 A 4.931

Gilbert Rd: Queen Creek Rd to 
Chandler Heights Rd

ACI-GIL-10-03-B RARF DES 2009 A 0.746

Gilbert Rd: Queen Creek Rd to 
Chandler Heights Rd

RARF ROW 2010 A 1.758

Gilbert Rd: Queen Creek Rd to 
Chandler Heights Rd

RARF CONST 2011 A 5.154

Gilbert Rd: Chandler Heights 
Rd to Hunt Hwy

ACI-GIL-10-03-C RARF DES 2009 A 0.361

Gilbert Rd: Chandler Heights 
Rd to Hunt Hwy

RARF ROW 2010 A 1.021

Gilbert Rd: Chandler Heights 
Rd to Hunt Hwy

RARF CONST 2011 A 4.304

Kyrene Rd/Ray Rd: 
Intersection Improvement AII-KYR-10-03 3.582 A

RARF DES 2012 A 0.173
RARF ROW 2013 A 0.542
RARF CONST 2014 A 2.868

Price Rd: SR-202L to I-10 ACI-PRC-10-03 53.159

Price Rd (Extension):SR-202L 
to I-10

STP-MAG 2016 10.632

Price Rd (Extension):SR-202L 
to I-10

STP-MAG 2017 10.632

Price Rd (Extension):SR-202L 
to I-10

STP-MAG 2018 10.632

Price Rd (Extension):SR-202L 
to I-10

STP-MAG 2018 10.633

Price Rd (Extension):SR-202L 
to I-10

STP-MAG 2019 10.633

Ray/Alma School:  Intersection 
Improvements AII-RAY-10-03 3.582

RARF DES 2007 0.369
RARF ROW 2008 1.775
RARF CONST 2009 1.439

Ray/Dobson:  Intersection 
Improvements AII-RAY-20-03 3.582 A

RARF DES 2010 A 0.251
RARF ROW 2011 A 0.707
RARF CONST 2012 2.625

Ray/McClintock:  Intersection 
Improvements AII-RAY-40-03 3.582 A

RARF DES 2009 A 0.429
RARF ROW 2010 A 0.404
RARF CONST 2011 A 2.750

Ray/Rural:  Intersection 
Improvements AII-RAY-50-03 3.582

RARF DES 2011 0.181
RARF ROW 2012 0.518
RARF CONST 2013 2.883

CHANDLER/GILBERT

Queen Creek Rd:  Arizona 
Ave to Higley Rd ACI-QNC-10-03 35.940 A

CHAND.Queen Creek Rd: 
Arizona Ave to McQueen Rd

ACI-QNC-10-03-
A RARF DES, ROW 2005 A 0.966

Queen Creek Rd: Arizona Ave 
to McQueen Rd

RARF CONST 2008 A 3.198

CHAND. Queen Creek Rd: 
McQueen Rd to Lindsay Rd

ACI-QNC-10-03-
B RARF DES 2008 A 0.585

Queen Creek Rd: McQueen 
Rd to Lindsay Rd

RARF ROW 2009 A 3.316

Queen Creek Rd: McQueen 
Rd to Lindsay Rd 

RARF CONST 2010 A 3.827 3.814

GILBERT Queen Creek Rd:
Lindsay Rd to Val Vista

ACI-QNC-10-03-
C RARF DES 2009 A 0.253
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RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

GILBERT Queen Creek Rd:
Lindsay Rd to Val Vista

RARF ROW 2010 A 1.267

GILBERT Queen Creek Rd:
Lindsay Rd to Val Vista

RARF CONST 2011 3.258

GILBERT Queen Creek Rd: 
Val Vista to Greenfield

ACI-QNC-10-03-
D RARF DES 2009 A 0.377

GILBERT Queen Creek Rd: 
Val Vista to Greenfield RARF ROW 2010 A 2.695

GILBERT Queen Creek Rd: 
Val Vista to Greenfield RARF CONST 2011 3.111

GILBERT Queen Creek Rd: 
Greenfield to Higley

ACI-QNC-10-03-
E RARF DES 2009 A 0.567

GILBERT Queen Creek Rd: 
Greenfield to Higley RARF ROW 2010 A 4.145

GILBERT Queen Creek Rd: 
Greenfield to Higley RARF CONST 2011 4.562

FOUNTAIN HILLS
Shea Blvd:  Palisades Blvd to 
Saguaro Blvd ACI-SHA-10-03 5.778

RARF DES 2008 0.809
RARF ROW 2009 1.445
RARF CONST 2010 3.525

GILBERT
Elliot/Cooper:  Intersection 
Improvements AII-ELT-30-03 3.929 E

RARF DES 2011 E 0.223
RARF ROW 2012 E 0.786
RARF CONST 2013 E 2.920

Elliot/Gilbert:  Intersection 
Improvements AII-ELT-40-03 3.582

RARF DES 2016 0.238
RARF ROW 2017 3.345
RARF CONST 2018

Elliot/Greenfield:  Intersection 
Improvements AII-ELT-10-03 3.582

RARF DES 2011 A 0.239
RARF ROW 2012 A 1.646
RARF CONST 2013 A 1.697

Elliot/Higley:  Intersection 
Improvements AII-ELT-20-03 3.582

RARF DES 2016 A 0.152
RARF ROW 2017 A 0.611
RARF CONST 2018 A 2.587
RARF SAVINGS 2018 0.233

Elliot/Val Vista:  Intersection 
Improvements AII-ELT-50-03 3.582

RARF DES 2011 A 0.207
RARF ROW 2012 A 0.722
RARF CONST 2013 A 2.654

Germann Rd: Gilbert to Power 
Rd ACI-GER-20-03 21.033

Germann Rd: Gilbert to Val 
Vista

ACI-GER-20-03-
A RARF DES 2009 E 0.756

Germann Rd: Gilbert to Val 
Vista RARF ROW 2010 E 1.158

Germann Rd: Gilbert to Val 
Vista RARF CONST 2011 E 4.395

Germann Rd: Val Vista to 
Higley

ACI-GER-20-03-
B RARF DES 2009 E 1.086

Germann Rd: Val Vista to 
Higley RARF ROW 2010 E 2.353

Germann Rd: Val Vista to 
Higley RARF CONST 2011 E 11.284

Greenfield Rd: Elliot Rd to Ray 
Rd ACI-GRN-10-03 3.582

RARF DES 2011 E 0.398
RARF ROW 2012 E 1.520
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RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

RARF CONST 2013 E 1.664
Guadalupe/Cooper:  
Intersection Improvements AII-GUD-30-03 3.582 E

RARF DES 2021 E 0.251
RARF ROW 2022 E 1.520
RARF CONST 2023 E 1.811

Guadalupe/Gilbert:  
Intersection Improvements AII-GUD-40-03 3.582

RARF DES 2011 0.253
RARF ROW 2012 1.234
RARF CONST 2013 2.095

Guadalupe/Greenfield:  
Intersection Improvements AII-GUD-10-03 3.582

RARF DES 2021 0.235
RARF ROW 2022 0.517
RARF CONST 2023 2.792
RARF SAVINGS 0.038

Guadalupe/Power:  
Intersection Improvements AII-GUD-20-03 3.582

RARF DES 2008 E
RARF ROW 2009 E
RARF CONST 2010 E 3.582

Guadalupe/Val Vista:  
Intersection Improvements AII-GUD-50-03 3.582

RARF DES 2010 A 0.228
RARF ROW 2011 A 0.838
RARF CONST 2012 A 2.517

Power Rd:  Galveston to 
Chandler Heights ACI-PWR-10-03 19.646

Power Rd at Pecos: 
Intersection Improvement

ACI-PWR-10-03-
A RARF DES 2008 E 0.574

Power Rd at Pecos: 
Intersection Improvement RARF ROW 2008 E 0.879

Power Rd at Pecos: 
Intersection Improvement RARF CONST 2008 E 3.685

Power: Galveston to Pecos ACI-PWR-10-03-
B RARF DES 2009 E 0.982

Power: Galveston to Pecos RARF ROW 2009 E 2.534

Power: Galveston to Pecos RARF CONST 2009/201
0 E 0.400 10.591

Power: Pecos to Chandler 
Heights

ACI-PWR-10-03-
C RARF DES 2022 D

Power: Pecos to Chandler 
Heights RARF ROW 2023 D

Power: Pecos to Chandler 
Heights RARF CONST 2024 D

Ray Rd:  Val Vista Rd to 
Power Rd ACI-RAY-10-03 15.832

RARF DES 2011 A 1.148
RARF ROW 2012 A 1.339
RARF CONST 2013 A 12.778
RARF SAVINGS 2025 0.568

Ray/Gilbert:  Intersection 
Improvements AII-RAY-30-03 3.582

RARF DES 2011 A 0.234
RARF ROW 2012 A 1.086
RARF CONST 2013 A 2.263

Val Vista Rd:  Warner Rd to 
Pecos Rd ACI-VAL-20-03 6.934 E

RARF DES 2004 E
RARF ROW 2005 E

RARF CONST 2005/200
6 E 3.582 3.351

Warner/Cooper:  Intersection 
Improvements AII-WNR-10-03 3.582

RARF DES 2008 0.478
RARF ROW 2008 1.165
RARF CONST 2008 1.940
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RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

Warner/Greenfield: 
Intersection Improvements AII-WRN-20-03 3.582

RARF DES 2012 0.316
RARF ROW 2013 0.973
RARF CONST 2014 2.293

MARICOPA COUNTY
Dobson Rd:  Bridge over Salt 
River ACI-DOB-10-03 17.681

DCR 2007
EA 2008

RARF DES 2009
RARF ROW 2010 12.090
RARF CONST 2011 5.592

El Mirage Rd:  Bell Rd to 
Jomax Rd ACI-ELM-10-03 18.606

El Mirage Rd:  Bell Rd to
Beardsley

ACI-ELM-10-03-
A RARF DES 2006-09 0.523

El Mirage Rd:  Bell Rd to
Beardsley RARF ROW 2003-

2007 2.273

El Mirage Rd:  Bell Rd to
Beardsley RARF CONST 2010/11 6.432 6.434

El Mirage Rd: Beardsley to
L303

ACI-ELM-10-03-
B RARF DES 2007 0.682

El Mirage Rd: Beardsley to
L303 RARF ROW 2003-

2006 1.304

El Mirage Rd: Beardsley to
L303 RARF CONST 2011/12 0.959

El Mirage Rd:L303 to Jomax ACI-ELM-10-03-
C RARF DES 2013

El Mirage Rd:L303 to Jomax RARF ROW 2014/15
El Mirage Rd:L303 to Jomax RARF CONST 2015/16

El Mirage Rd: Thunderbird Rd 
to Bell ACI-ELM-20-03 20.339

RARF STUDY 2006

RARF PRE-DES 2008-
2009 1.088 0.391

RARF DES 2010-
2012 1.781

RARF ROW 2009-
2012 1.158 0.896

RARF CONST 2013-
2015 8.690 4.987 1.349

El Mirage Rd:  Thunderbird Rd 
to Northern Ave ACI-ELM-30-03 15.948

STUDY 2006
RARF DES 2016 2.997
RARF ROW 2016 2.896

RARF CONST 20017-
2018 7.245 2.810

Gilbert Rd:  Bridge over Salt 
River

ACI-GIL-20-03 13.290

DCR 2007 A
EA 2008 A

STP-MAG DES 2009 A 1.613

STP-MAG ROW 2010 A 1.952

STP-MAG CONST 2011 A 9.262 0.000

RARF CONST 2012 A 0.462
Jomax Rd:  SR-303L to Sun 
Valley Parkway 

ACI-JMX-10-03 19.646

RARF ROW 2017 9.823
RARF ROW 2018 9.823

McKellips Rd:  Bridge over Salt 
River

ACI-MCK-30-03 13.290

DCR 2007 A
EA 2008 A

RARF ROW 2010 A 2.543
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RARF CONST 2011 A 10.746
McKellips Rd:  SR-101L to 
SRP-MIC/Alma School Rd ACI-MCK-40-03 37.443

STP-MAG DES 2009 A 0.498

STP-MAG ROW 2010 A 0.759

STP-MAG CONST 2011 A 6.918

RARF SAVINGS 14.634 14.634
Northern Pkwy:  Grand Ave 
to SR-303L ACI-NOR-30-03 57.782

Northern Pkwy (Phase A1A):
US-60 (Grand Ave.) to SR-

303L

STP-MAG PRE-
DES/DES

2007-
2008 3.582

Northern Pkwy (Phase A1A):
Dysart Rd to SR-303L

STP-MAG ROW 2008 16.084

Northern Pkwy (Phase A1A):
Dysart Rd to SR-303L

STP-MAG Interim 
CONST 2009 13.114

Northern Pkwy (Phase A1A):
Dysart Rd to SR-303L

STP-MAG Interim 
CONST 2010 6.216

Northern Pkwy (Phase A2): US
60 (Grand Ave) to Dysart Rd 

STP-MAG Protect 
ROW & 
CONST

2010 6.877

Northern Pkwy (Phase A2): US
60 (Grand Ave) to Dysart Rd 

STP-MAG Protect 
ROW & 
CONST

2011 11.909

Northern Pkwy: US-60 (Grand 
Ave) to SR-101L

ACI-NOR-10-03 80.895

STP-MAG Reimb. 2016 11.524

STP-MAG Reimb. 2017 20.889

STP-MAG Reimb. 2018 19.408

STP-MAG Reimb. 2019 16.749

STP-MAG Reimb. 2020 12.325

Northern Pkwy:  SR-101L  to
SR-303L. ACI-NOR-20-03 82.397

STP-MAG Reimb. 2021 16.963

STP-MAG Reimb. 2022 13.178

STP-MAG Reimb. 2023 14.126

STP-MAG Reimb. 2024 19.824

STP-MAG Reimb. 2025 18.306

MESA/M.C.
Power Rd:  Baseline Rd to 
Galveston ACI-PWR-20-03 17.219

MESA-Power Rd: East
Maricopa Floodway (EMF) to

Galveston

ACI-PWR-20-03-
A RARF PRE DES 2008 E 0.374

MESA-Power Rd: East
Maricopa Floodway (EMF) to

Galveston
RARF DES 2008 E 0.624

MESA-Power Rd: East
Maricopa Floodway (EMF) to

Galveston
RARF ROW 2008 E 1.502

MESA-Power Rd: East
Maricopa Floodway (EMF) to

Galveston
RARF CONST 2009 E 7.235

M.C.-Power Rd: Baseline Rd
to East Maricopa Floodway

(EMF)

ACI-PWR-20-03-
B RARF DES 2007 E 0.242
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M.C.-Power Rd: Baseline Rd
to East Maricopa Floodway

(EMF)
RARF ROW 2007 E 2.534

M.C.-Power Rd: Baseline Rd
to East Maricopa Floodway

(EMF)
RARF CONST 2008 

&2009 E 4.709

MESA
Baseline Rd:  Power Rd to 
Meridian Rd ACI-BSL-10-03 16.988 A

Baseline Rd:  Power Rd to
Ellsworth Rd

ACI-BSL-10-03-
A RARF DES 2014 A 0.868

Baseline Rd:  Power Rd to
Ellsworth Rd RARF ROW 2015 A 2.603

Baseline Rd:  Power Rd to
Ellsworth Rd RARF CONST 2016 A 4.841

Baseline Rd: Ellsworth Rd to
Meridian Rd

ACI-BSL-10-03-
B RARF DES 2017 A 0.868

Baseline Rd: Ellsworth Rd to
Meridian Rd RARF ROW 2018 A 2.603

Baseline Rd: Ellsworth Rd to
Meridian Rd RARF CONST 2019 A 5.206

Broadway Rd:  Dobson Rd to 
Country Club Dr ACI-BDW-10-03 7.049

RARF PRE-DES 2008 0.195
RARF DES 2008 1.258
RARF ROW 2009 1.767
RARF CONST 2010 3.829

Country Club/University: 
Intersection Improvements AII-CCB-10-03 2.658 A

RARF PRE-DES 2007 A 0.064
RARF DES 2008 A 0.064
RARF ROW 2008 A 0.999
RARF CONST 2009 A 1.531

Country Club/Brown: 
Intersection Improvements AII-CCB-20-03 2.658 A

RARF DES 2010 A 0.267
RARF ROW 2011 A 0.800
RARF CONST 2012 A 1.591

Crismon Rd:  Broadway to 
Germann Rd ACI-CRS-10-03 34.900 A

Crismon Rd:  Broadway to
Guadalupe

ACI-CRS-10-03-
A RARF DES 2014 A 1.189

Crismon Rd:  Broadway to
Guadalupe RARF ROW 2015 A 3.567

Crismon Rd:  Broadway to
Guadalupe RARF CONST 2016 A 7.134

Crimson Rd: Guadalupe to
Ray

ACI-CRS-10-03-
B RARF DES 2016 A 1.154

Crimson Rd: Guadalupe to
Ray RARF ROW 2017 A 3.462

Crimson Rd: Guadalupe to
Ray RARF CONST 2018 A 6.924

Crimson Rd: Ray to Germann ACI-CRS-10-03-
C RARF DES 2018 A 1.154

Crimson Rd: Ray to Germann RARF ROW 2019 A 3.462

Crimson Rd: Ray to Germann RARF CONST 2020 A 6.853

Dobson/Guadalupe: 
Intersection Improvements AII-DOB-10-03 2.658

RARF PRE-DES 2007 0.072
RARF DES 2008 0.072
RARF ROW 2008 0.496
RARF CONST 2009 2.017

Dobson/University:  
Intersection Improvements AII-DOB-20-03 2.658 A

RARF DES 2009 A 0.267
RARF ROW 2010 A 0.801
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RARF CONST 2011 A 1.590
Elliot Rd:  Power Rd to 
Meridian Rd ACI-ELT-10-03 17.219

Elliot Rd:  Power Rd to
Ellsworth Rd

ACI-ELT-10-03-
A

STP-MAG DES 2021 0.868

Elliot Rd:  Power Rd to
Ellsworth Rd

STP-MAG ROW 2022 2.603

Elliot Rd:  Power Rd to
Ellsworth Rd

STP-MAG CONST 2023 5.072

Elliot Rd: Ellsworth Rd to
Meridian Rd

ACI-ELT-10-03-
B

STP-MAG DES 2023 0.868

Elliot Rd: Ellsworth Rd to
Meridian Rd

STP-MAG ROW 2024 2.603

Elliot Rd: Ellsworth Rd to
Meridian Rd

STP-MAG CONST 2025 5.206

Germann:  Ellsworth Rd to 
Signal Butte Rd

ACI-GER-10-03 11.903 A

RARF DES 2019 A 1.201
RARF ROW 2020 A 3.494
RARF CONST 2021 7.208

Gilbert/University:  Intersection 
Improvements

AII-GIL-10-03 2.658 A

RARF DES 2007 A 0.182
RARF ROW 2007 A 0.480
RARF CONST 2008 A 1.996

Greenfield Rd:  University 
Rd to Baseline Rd ACI-GRN-20-03 10.285

Greenfield Rd:Baseline Rd to
Southern

ACI-GRN-20-03-
A RARF DES 2008 0.326

Greenfield Rd:Baseline Rd to
Southern RARF ROW 2008 0.724

Greenfield Rd:Baseline Rd to
Southern RARF CONST 2008 3.941

Greenfield Rd:  Southern to
University Rd

ACI-GRN-20-03-
B RARF PRE-DES 2010 0.290

Greenfield Rd:  Southern to
University Rd. RARF DES 2011 D 0.290

Greenfield Rd:  Southern to
University Rd. RARF ROW 2012 D 1.551

Greenfield Rd:  Southern to
University Rd. RARF CONST 2013 D 3.164

Guadalupe Rd:  Power Rd to 
Meridian Rd ACI-GUD-10-03 21.957

Guadalupe Rd: Power Rd to
Hawes Rd

ACI-GUD-10-03-
A RARF DES 2011 0.747

Guadalupe Rd: Power Rd to
Hawes Rd RARF ROW 2012 2.242

Guadalupe Rd: Power Rd to
Hawes Rd RARF CONST 2013 4.485

Guadalupe Rd: Hawes Rd to
Crimson

ACI-GUD-10-03-
B RARF DES 2011 0.747

Guadalupe Rd: Hawes Rd to
Crimson RARF ROW 2012 2.242

Guadalupe Rd: Hawes Rd to
Crimson RARF CONST 2013 4.485

Guadalupe Rd: Crimson to
Meridian

ACI-GUD-10-03-
C RARF DES 2013 0.747

Guadalupe Rd: Crimson to
Meridian RARF ROW 2014 2.242

Guadalupe Rd: Crimson to
Meridian RARF CONST 2015 4.017

Hawes Rd:  Broadway Rd to 
Ray Rd ACI-HWS-10-03 19.761 A

Hawes Rd: Broadway to
Baseline

ACI-HWS-10-03-
A

STP-MAG DES 2020 A 0.681

Hawes Rd: Broadway to
Baseline

STP-MAG ROW 2021 2.042
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Hawes Rd: Broadway to
Baseline

STP-MAG CONST 2022 3.449

Hawes Rd: Broadway to
Baseline RARF CONST 2022 0.635

Hawes Rd:Baseline to Elliot ACI-HWS-10-03-
B RARF DES 2022 0.661

Hawes Rd:Baseline to Elliot STP-MAG ROW 2023 1.982

Hawes Rd:Baseline to Elliot STP-MAG CONST 2024 3.964

Hawes Rd: Elliot to Santan
Freeway

ACI-HWS-10-03-
C

STP-MAG DES 2023 0.241

Hawes Rd: Elliot to Santan
Freeway

STP-MAG ROW 2024 1.448

Hawes Rd: Elliot to Santan
Freeway

STP-MAG CONST 2024 2.412

Hawes Rd: Santan Freeway to
Ray

ACI-HWS-10-03-
D RARF DES 2009 A 0.241

Hawes Rd: Santan Freeway to
Ray RARF ROW 2009 A 1.448

Hawes Rd: Santan Freeway to
Ray RARF CONST 2010 A 0.556

Higley Rd Parkway: US 60 to 
SR-202L widening ACI-HIG-10-03 15.948

Higley Rd Parkway: SR-202L
to Brown Rd ACI-HIG-10-03-A RARF DES 2017 0.801

Higley Rd Parkway: SR-202L
to Brown Rd RARF ROW 2018 2.403

Higley Rd Parkway: SR-202L
to Brown Rd RARF CONST 2019 4.770

Higley Rd Parkway: Brown Rd
to US-60 ACI-HIG-10-03-B RARF DES 2018 0.801

Higley Rd Parkway: Brown Rd
to US-60 RARF ROW 2019 2.403

Higley Rd Parkway: Brown Rd
to US-60

RARF CONST 2020 4.770

Higley Rd Parkway:  US 60 to 
SR 202L (RM) Grade 
Separations

ACI-HIG-10-03 26.464 A

RARF DES 2015 A 2.670
RARF ROW 2016 8.009
RARF CONST 2017 7.893 7.893

Lindsay/Brown:  Intersection 
Improvements

AII-LND-10-03 2.658 A

RARF DES 2010 A 0.267
RARF ROW 2011 A 0.801
RARF CONST 2012 A 1.591

McKellips Rd:  E of 
Sossaman to Meridian Rd ACI-MCK-10-03 18.953

McKellips Rd:  E of Sossaman
to Crismon

ACI-MCK-10-03-
A

STP-MAG DES 2021 1.143

McKellips Rd:  E of Sossaman
to Crismon

STP-MAG ROW 2022 3.428

McKellips Rd:  E of Sossaman
to Crismon

STP-MAG CONST 2023 6.855

McKellips Rd: Crismon to
Meridian

ACI-MCK-10-03-
B

STP-MAG DES 2023 0.762

McKellips Rd: Crismon to
Meridian

STP-MAG ROW 2024 2.285

McKellips Rd: Crismon to
Meridian

STP-MAG CONST 2025 4.479

McKellips Rd:  Gilbert Rd to 
Power Rd ACI-MCK-20-03 20.686 D

Corridor Study RARF Study 2006
McKellips/Lindsay Intersection

Improvement
ACI-MCK-20-03-

A RARF DES 2008 0.403
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McKellips/Lindsay Intersection
Improvement RARF ROW 2009 1.520

McKellips/Lindsay Intersection
Improvement RARF CONST 2010 4.126

McKellips/Greenfield &
McKellips/Higley& &
McKellips/Val Vista

Intersection Improvements

ACI-MCK-20-03-
B RARF PRE-DES 2007 0.125

McKellips/Greenfield &
McKellips/Higley& &
McKellips/Val Vista

Intersection Improvements

RARF DES 2011 D 0.524

McKellips/Greenfield &
McKellips/Higley& &
McKellips/Val Vista

Intersection Improvements

RARF ROW 2012 D 0.669

McKellips/Greenfield &
McKellips/Higley& &
McKellips/Val Vista

Intersection Improvements

RARF CONST 2013 D 7.022

McKellips/Recker & 
McKellips/Power Intersection

Improvements

ACI-MCK-20-03-
C RARF PRE-DES 2013 D 0.562

McKellips/Recker & 
McKellips/Power Intersection

Improvements
RARF DES 2014 D 0.512

McKellips/Recker & 
McKellips/Power Intersection

Improvements
RARF ROW 2015 D 1.524

McKellips/Recker & 
McKellips/Power Intersection

Improvements
RARF CONST 2016 D 3.697

Meridian Rd:  Baseline Rd to 
Germann Rd ACI-MER-10-03 27.851 ADV

Meridian Rd:  Baseline Rd to
Ray Rd

ACI-MER-10-03-
A RARF DES 2015 A 1.602

Meridian Rd:  Baseline Rd to
Ray Rd RARF ROW 2016 4.805

Meridian Rd:  Baseline Rd to
Ray Rd RARF CONST 2017 9.610

Meridian Rd: Ray Rd to
Germann Rd

ACI-MER-10-03-
B RARF DES 2017 1.201

Meridian Rd: Ray Rd to
Germann Rd

RARF ROW 2018 3.604

Meridian Rd: Ray Rd to
Germann Rd

RARF CONST 2019 7.027

Mesa Dr:  Southen to US 60 
& Mesa at Broadway 
Intersection Improvement

ACI-MES-10-03 8.898

Mesa Dr: US 60 to Southern ACI-MES-10-03-
A RARF PRE-DES 2008 0.217

Mesa Dr: US 60 to Southern RARF DES 2008 1.086
Mesa Dr: US 60 to Southern RARF ROW 2009 2.068
Mesa Dr: US 60 to Southern RARF CONST 2010 4.706
Mesa/Broadway Intersection

Improvement
ACI-MES-10-03-

B RARF PRE-DES 2009 0.145

Mesa/Broadway Intersection
Improvement RARF DES 2010 0.676

Mesa/Broadway Intersection
Improvement RARF ROW 2011

Mesa/Broadway Intersection
Improvement RARF CONST 2012

Pecos Rd:  Ellsworth Rd to 
Meridian Rd ACI-PEC-10-03 12.019 D

RARF DES 2012 D 1.202
RARF ROW 2013 D 3.604
RARF CONST 2014 D 7.213
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Ray Rd:  Sossaman Rd to 
Meridian Rd

ACI-RAY-20-03 23.922 A

Ray Rd: Sossaman Rd to
Ellsworth Rd

ACI-RAY-20-03-
A RARF DES 2009 A 0.362

Ray Rd: Sossaman Rd to
Ellsworth Rd

RARF ROW 2009 A 0.269

Ray Rd: Sossaman Rd to
Ellsworth Rd

RARF CONST 2010 A 2.995

Ray Rd: Ellsworth Rd to
Meridian Rd

ACI-RAY-20-03-
B STP-MAG DES 2023 1.442

Ray Rd: Ellsworth Rd to
Meridian Rd

STP-MAG ROW 2024 4.325

Ray Rd: Ellsworth Rd to
Meridian Rd

STP-MAG CONST 2025 8.232

STP-MAG SAVINGS 2025 6.297

Signal Butte Rd:  Broadway Rd
to Pecos Rd

ACI-SGB-10-03 31.433 A

Signal Butte Rd:  Broadway 
Rd to Elliot Rd

ACI-SGB-10-03-
A

STP-MAG
DES 2020 A 1.602

Signal Butte Rd:  Broadway Rd
to Elliot Rd

STP-MAG ROW 2021 4.805

Signal Butte Rd:  Broadway Rd
to Elliot Rd

STP-MAG CONST 2022 9.610

Signal Butte Rd: Elliot Rd to
Pecos Rd

ACI-SGB-10-03-
B

STP-MAG DES 2022 1.602

Signal Butte Rd: Elliot Rd to
Pecos Rd

STP-MAG ROW 2023 4.805

Signal Butte Rd: Elliot Rd to
Pecos Rd

STP-MAG CONST 2024 9.009

Southern Ave:  Country Club 
Dr to Recker Rd ACI-SOU-10-03 29.238 E

Southern Ave: Country Club to 
Recker RARF STUDY 2006

Southern/Country Club
Intersection Imprvoement

ACI-SOU-10-03-
A RARF DES 2009 0.290

Southern/Country Club
Intersection Imprvoement RARF ROW 2010 1.448

Southern/Country Club
Intersection Imprvoement RARF CONST 2011 2.896

Southern/Stapley Intersection
Improvements

ACI-SOU-10-03-
B RARF PRE-DES 2007 0.125

Southern/Stapley Intersection
Improvements RARF DES 2009 1.178

Southern/Stapley Intersection
Improvements RARF ROW 2010 2.896

Southern/Stapley Intersection
Improvements RARF CONST 2011 E 7.963

Southern/Lindsay Intersection
Improvements

ACI-SOU-10-03-
C RARF DES 2009 E 0.304

Southern/Lindsay Intersection
Improvements RARF ROW 2010 E 1.127

Southern/Lindsay Intersection
Improvements RARF CONST 2011 E 3.131

Southern/Higley Intersection
Improvement

ACI-SOU-10-03-
D RARF DES 2011 E 0.736

Southern/Higley Intersection
Improvement RARF ROW 2012 E 2.207

Southern/Higley Intersection
Improvement RARF CONST 2013 E 4.937

Southern Ave:  Sossaman 
Rd to Meridian Rd ACI-SOU-20-03 17.219 A

Southern Ave:  Sossaman Rd 
to Crismon

ACI-SOU-20-03-
A

STP-MAG DES 2020 A 1.041

Southern Ave:  Sossaman Rd 
to Crismon

STP-MAG ROW 2021 3.123
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Southern Ave:  Sossaman Rd 
to Crismon

STP-MAG CONST 2022 6.247

Southern Ave: Crismon to 
Meridian

ACI-SOU-20-03-
B

STP-MAG DES 2022 0.694

Southern Ave: Crismon to 
Meridian

STP-MAG ROW 2023 2.082

Southern Ave: Crismon to 
Meridian

STP-MAG CONST 2024 4.030

Stapley/University:  
Intersection Improvements AII-STA-10-03 2.658 A

RARF DES 2010 A 0.267
RARF ROW 2011 A 0.801
RARF CONST 2012 A 1.591

Thomas Rd:  Gilbert Rd to Val 
Vista Dr ACI-THM-10-03 5.316

RARF DES 2008 0.357
RARF ROW 2008 1.327
RARF CONST 2009 3.632

University Dr:  Val Vista Dr 
to Hawes Rd ACI-UNV-10-03 20.686 A

University Dr:  Val Vista Dr to 
Higley

ACI-UNV-10-03-
A

STP-MAG DES 2019 A 1.041

University Dr:  Val Vista Dr to 
Higley

STP-MAG ROW 2020 A 3.123

University Dr:  Val Vista Dr to 
Higley

STP-MAG CONST 2021 6.247

University Dr: Higley to Hawes ACI-UNV-10-03-
B

STP-MAG DES 2021 1.041

University Dr: Higley to Hawes STP-MAG ROW 2022 3.123

University Dr: Higley to Hawes STP-MAG CONST 2023 6.110

Val Vista Dr:  University Dr 
to Baseline Rd ACI-VAL-10-03 10.516 A

Val Vista Dr:Baseline Rd to
Southern

ACI-VAL-10-03-
A RARF DES 2010 A 0.608

Val Vista Dr:Baseline Rd to
Southern

RARF ROW 2011 A 1.579

Val Vista Dr:Baseline Rd to
Southern RARF CONST 2012 A 3.123

Val Vista Dr: Southern to
University

ACI-VAL-10-03-
B RARF DES 2012 A 0.521

Val Vista Dr: Southern to
University

RARF ROW 2013 A 1.562

Val Vista Dr: Southern to
University

RARF CONST 2014 A 3.123

PEORIA
Beardsley Connection :SR-

101L to Beardsley Rd at 83rd
Ave/Lake Pleasant Parkway

ACI-BRD-10-03 22.073 E

RARF DES 2007 E 1.616
RARF ROW 2007 E 2.831 2.831

RARF CONST 2008-
2009 E 7.396 7.396

Happy Valley Rd: L303 to 
67th Avenue

ACI-HPV-10-03 19.646 A
Happy Valley Rd: Lake

Pleasant Pkwy to Terramar
Blvd- 0 to 2 lanes

ACI-HPV-10-03-
A RARF

DES 2004 A
Happy Valley Rd: Lake

Pleasant Pkwy to Terramar
Blvd- 0 to 2 lanes

RARF
ROW 2005 A

Happy Valley Rd: Lake
Pleasant Pkwy to Terramar

Blvd- 0 to 2 lanes
RARF CONST 2008 A 6.549
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Happy Valley Rd: Lake
Pleasant Pkwy to 67th Ave - 6

lanes 

ACI-HPV-10-03-
B STP-MAG DES 2022

Happy Valley Rd: Lake
Pleasant Pkwy to 67th Ave - 6

lanes 
STP-MAG ROW 2022 6.549

Happy Valley Rd: Lake
Pleasant Pkwy to 67th Ave - 6

lanes 
STP-MAG CONST 2022 6.549

Lake Pleasant Parkway:  
Beardsley Rd and Lake 
Pleasant Parkway/83rd 
Avenue to SR-74 (PHASE 1, 
4 Lanes)

ACI-LKP-10-03 38.137

Lake Pleasant Pkwy: Dynamite
Blvd to SR-74 - DCR: 2 to 4 

lanes

ACI-LKP-10-03-
A RARF Interim 

DES 2004 A 0.971

Lake Pleasant Pkwy: Dynamite
Blvd to SR-74 - DCR: 2 to 4 

lanes
RARF FINAL DES 2011 3.640

Lake Pleasant Pkwy: Dynamite
Blvd to SR-74 - DCR: 2 to 4 

lanes
RARF ROW 2012 & 

2013 3.843 3.843

Lake Pleasant Pkwy: Dynamite
Blvd to SR-74 - DCR: 2 to 6 

lanes
RARF CONST 213 & 

2014 5.432 5.432

Lake Pleasant Pkwy: Union
Hills to Dynamite Rd, 4 lane

portion

ACI-LKP-10-03-
B RARF DES 2003 E

Lake Pleasant Pkwy: Union
Hills to Dynamite Rd, 4 lane

portion
RARF ROW 2004 E

Lake Pleasant Pkwy: Union
Hills to Dynamite Rd, 4 lane

portion
RARF FINAL DES 2003 E

Lake Pleasant Pkwy: Union
Hills to Dynamite Rd, 4 lane

portion
RARF CONST 2006 E/A 4.022 4.022

Lake Pleasant Pkwy: Union
Hills to SR-74: Intersection

Improvements

ACI-LKP-10-03-
C RARF DES 2011 2.311

Lake Pleasant Pkwy: Union
Hills to SR-74: Intersection

Improvements
RARF ROW 2011

Lake Pleasant Pkwy: Union
Hills to SR-74: Intersection

Improvements
RARF CONST 2012 4.623

PHOENIX
Avenida Rio Salado: 7th St to 
SR-202L ACI-RIO-10-03 42.412

Corridor 
Study 2007

STP-MAG DES 2011 4.045

STP-MAG ROW 2011 5.352

STP-MAG ROW 2012 10.234

STP-MAG CONST 2013 8.017

STP-MAG CONST 2014 14.763

Black Mountain Boulevard ACI-BMT-10-03 21.379

Corridor 
Study 2007

STP-MAG DES 2010 2.439
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STP-MAG ROW 2011 2.340

STP-MAG CONST 2012 8.299

STP-MAG CONST 2013 8.300

Happy Valley Rd:67th 
Avenue to I-17 ACI-HPV-20-03 15.717

Happy Valley: I-17 to 35th
Avenue

ACI-HPV-20-03-
A RARF DES 2003 0.564

Happy Valley: I-17 to 35th
Avenue RARF ROW 2004 0.011

Happy Valley: I-17 to 35th
Avenue RARF CONST 2005 4.864

Happy Valley: 35th Avenue to
43rd Avenue

ACI-HPV-20-03-
B RARF DES 2008 0.307

Happy Valley: 35th Avenue to
43rd Avenue

RARF ROW 2010 0.842

Happy Valley: 35th Avenue to
43rd Avenue

RARF CONST 2011 2.896

Happy Valley: 43rd to 55th
Avenue

ACI-HPV-20-03-
C RARF DES 2009 0.434

Happy Valley: 43rd to 55th
Avenue

RARF ROW 2010 0.203

Happy Valley: 43rd to 55th
Avenue

RARF CONST 2011 2.896

Happy Valley: 55th to 67th
Avenue

ACI-HPV-20-03-
D RARF DES 2010 0.434

Happy Valley: 55th to 67th
Avenue

RARF CONST 2012 2.266

Sonoran Blvd:  Central to 32nd 
St

ACI-SON-10-03 30.971

RARF DES 2011 3.930
RARF ROW 2012 6.229
RARF CONST 2013 10.406 10.406

SCOTTSDALE
Carefree Hwy:  Cave Creek 
Rd to Scottsdale Rd

ACI-CFR-10-03 8.898 A

RARF DES 2014 A
RARF ROW 2015 A 2.639
RARF CONST 2016 6.259

SR-101L North Frontage 
Roads: Pima/Princess Dr to 
Scottsdale Rd

ACI-SFN-10-03 22.073

SR-101L Frontage Rd: Hayden 
Rd to Scottsdale Rd 

ACI-SFN-10-03-
A RARF DES 2007 0.688

SR-101L Frontage Rd: Hayden 
Rd to Scottsdale Rd RARF ROW 2008 2.461

SR-101L Frontage Rd: Hayden 
Rd to Scottsdale Rd RARF CONST 2008 3.558

SR-101L Frontage Rd: Pima
Rd/ Princess Dr to Hayden Rd

ACI-SFN-10-03-
B RARF PRE-DES 2008 0.050

SR-101L Frontage Rd: Pima
Rd/ Princess Dr to Hayden Rd RARF DES 2008 0.599

SR-101L Frontage Rd: Pima
Rd/ Princess Dr to Hayden Rd

RARF ROW 2008 0.584

SR-101L Frontage Rd: Pima
Rd/ Princess Dr to Hayden Rd RARF CONST 2009 4.490

RARF SAVINGS 2009 9.645
SR-101L South Frontage 
Roads: Hayden to Pima

ACI-SFS-10-03 13.174
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RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

RARF PRE-DES 2008 0.127
RARF DES 2008 0.578
RARF ROW 2009 5.663
RARF CONST 2010 4.045
RARF SAVINGS 2010 2.762

Miller Rd/SR-101L Underpass ACI-MLR-10-03 13.290

STP-MAG DES 2018 1.329

STP-MAG ROW 2019 3.260

STP-MAG CONST 2020 8.701

Pima Rd: Happy Valley Rd to 
Dynamite Blvd ACI-PMA-20-03 22.535

RARF DES 2016 2.342
RARF ROW 2017 4.938
RARF CONST 2018 7.627 7.627

Pima Rd: Thompson Peak 
Parkway to Happy Valley & 
Dynamite to Cave Creek ACI-PMA-10-03 79.046 A

Pima Rd: Thompson Peak
Parkway to Pinnacle Peak

ACI-PMA-10-03-
A RARF DES 2006 A 0.652

Pima Rd: Thompson Peak
Parkway to Pinnacle Peak

RARF ROW 2006 A 1.810

Pima Rd: Thompson Peak
Parkway to Pinnacle Peak

RARF CONST 2008 A 10.497

Pima Rd/Happy Valley
Intersection Improvement

ACI-PMA-10-03-
B CONST 2007 A

Pima Rd: Pinnacle Peak to
Happy Valley Rd

ACI-PMA-10-03-
C RARF DES 2011 0.652

Pima Rd: Pinnacle Peak to
Happy Valley Rd

RARF ROW 2012 2.534

Pima Rd: Pinnacle Peak to
Happy Valley Rd

RARF CONST 2013 5.792

Pima Rd: Dynamite Blvd to
Stagecoach Rd

ACI-PMA-10-03-
D RARF DES 2011 2.172

Pima Rd: Dynamite Blvd to
Stagecoach Rd

RARF ROW 2012 3.620

Pima Rd: Dynamite Blvd to
Stagecoach Rd

RARF CONST 2013-
2014 13.755 13.755

CAREFREE; Pima Rd:
Stagecoach Rd to Cave Creek

ACI-PMA-10-03-
E RARF CONST 2014 5.171

Project Savings RARF Project 
Savings

2014& 
2015 6.735 11.904

Pima Rd:  McKellips to Via 
Linda ACI-PMA-30-03 29.122

Pre-DES 2008
RARF DES 2009 1.955
RARF ROW 2009 3.439
RARF CONST 2010/11 12.452 11.277

Scottsdale Airport Runway 
Tunnel ACI-SAT-10-03 66.680

STP-MAG CONST 13.336 13.336 13.336 13.336 13.336

Scottsdale Rd: Thompson 
Peak Pkwy to Happy Valley 
Rd

ACI-SCT-10-03 12.712 A

Scottsdale Rd: Thompson
Peak Pkwy to Pinnacle Peak

ACI-SCT-10-03-
A RARF PRE DES 2007 A 0.362

Scottsdale Rd: Thompson
Peak Pkwy to Pinnacle Peak RARF DES 2009 A 0.688

Page 15 of 16



RTP Project RTP Code

Remn. 
Reg. 

Budget 
2007$

Fund 
Type

Work 
Phase

FY for 
Work

A/D/
E FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

Scottsdale Rd: Thompson
Peak Pkwy to Pinnacle Peak RARF ROW 2010 A 2.715

Scottsdale Rd: Thompson
Peak Pkwy to Pinnacle Peak RARF CONST 2010 A 7.239

Scottsdale Rd: Pinnacle Peak
to Happy Valley

ACI-SCT-10-03-
B RARF DES 2013 1.708

Scottsdale Rd: Pinnacle Peak
to Happy Valley

RARF ROW 2014

Scottsdale Rd: Pinnacle Peak
to Happy Valley RARF CONST 2015

Scottsdale Rd: Happy Valley 
Rd to Carefree Hwy ACI-SCT-20-03 27.042

RARF DES 2016 3.116
RARF ROW 2017 5.632

RARF CONST 2018/201
9 7.483 10.811

Shea Blvd:  SR-101L to SR-
87 ACI-SHA-20-03 22.073 A

Shea Blvd at 90th St ACI-SHA-20-03-
A RARF DES 2006 A

Shea Blvd at 90th St RARF CONST 2006 A

Shea Blvd at 92nd St ACI-SHA-20-03-
B RARF DES 2006 A

Shea Blvd at 92nd St RARF CONST 2006 A

Shea Blvd at 96nd St ACI-SHA-20-03-
C RARF DES 2004 A

Shea Blvd at 96nd St RARF ROW 2003 A
Shea Blvd at 96nd St RARF CONST 2006 A

Shea Blvd at Via Linda St
ACI-SHA-20-03-

D RARF DES 2006 A
Shea Blvd at Via Linda St RARF CONST 2006 A

Shea Blvd at 124th St
ACI-SHA-20-03-

E RARF DES 2006 A
Shea Blvd at 124th St RARF CONST 2006 A

Shea Blvd at 134th St
ACI-SHA-20-03-

F RARF DES 2007 A
Shea Blvd at 134th St RARF CONST 2007 A

Shea Blvd - SR-101L to 96th 
St, ITS Improvements

ACI-SHA-20-03-
G RARF DES 2007 A

Shea Blvd - SR-101L to 96th 
St, ITS Improvements RARF CONST 2008 A

Regional Reimbursement for
the advanced project RARF

Reimburse
ment 4.172 2.242 3.525 12.134

Union Hills:  Hayden to Pima ACI-UNH-10-03 12.943 A
RARF DES 2019 A
RARF ROW 2020 A
RARF CONST 2021 6.471 6.472

ITS Program AOP-ITS-10-03 57.782 CMAQ 5.559 5.441 5.467 5.494 5.521 5.548 5.575 5.601 5.628 5.656 2.294
74.829 73.171 94.144 127.185 93.448 127.384 101.951 75.393 88.593 112.015 100.657 76.616 62.939 109.3968 99.905 92.2112 79.093 81.534 0

PROGRAM TOTAL:

ITS:

ARTERIAL STREETS:

TOTAL

1670.465

57.782

1612.688

Page 16 of 16



 
 
 
 
 
 
 
 

Appendix C 
 

Transit Life Cycle Program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

C-1 



Transit Life Cycle Program  FY 2008 - FY 2026 (In Millions - 2007 Dollars)

FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Total
Bus Operating Projects

Existing Service Funded by RPTA
Local Service 5.06 3.85 3.85 3.42 2.85 2.73 2.49 1.13 1.13 1.13 1.13 1.13 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 0.57 35.03
Express/BRT Service 3.90 3.90 3.90 3.59 3.59 3.32 3.04 3.04 3.04 3.04 2.28 2.28 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 57.81
SCAT Paratransit 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 0.21 4.33
Total Existing Service 9.17 7.95 7.95 7.22 6.65 6.25 5.73 4.38 4.38 4.38 3.61 3.61 2.88 2.88 2.88 2.88 2.88 2.88 2.88 2.88 2.88 97.16

Supergrid Service
Scottsdale Road 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 126.81
Chandler Boulevard 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 3.67 77.12
Glendale Avenue 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 2.51 52.62
Main Street 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 2.37 47.41
Arizona Avenue/Country Club 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 2.15 36.55
Gilbert Road 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 2.41 45.86
BaselineRoad 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 20.10
Southern Avenue 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 2.01 40.16
Dobson Road 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 2.19 43.78
Camelback Road 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 1.97 31.50
Alma School Rd. 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 2.65 39.77
Elliot Road 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 3.04 48.62
University Drive 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 3.17 53.85
Dysart Road 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 1.36 19.02
Hayden/McClintock 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 4.19 58.64
59th Avenue 1.38 1.38 1.38 1.38 1.38 1.38 1.38 1.38 1.38 12.41
Broadway Avenue 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 2.67 42.68
Power Road 1.60 1.60 1.60 1.60 1.60 1.60 1.60 1.60 1.60 1.60 1.60 1.61 1.61 1.60 1.61 1.61 1.61 1.61 1.61 30.49
Ray Road 2.27 2.27 2.27 2.27 2.27 2.27 2.27 2.27 2.27 2.27 2.27 2.27 2.27 29.49
Tatum Boulevard/44th Street 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 9.39
McDowell/McKellips Road 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 3.58 53.72
Peoria/Shea Avenue 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 4.33 60.66
Van Buren 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 9.58
Bell Road 5.77 5.77 5.77 5.77 5.77 5.77 5.77 5.77 5.77 5.77 57.67
Waddell Road/Thunderbird 3.51 3.51 3.51 3.51 3.51 3.51 3.51 3.51 3.51 31.56
99th Avenue 2.03 2.03 2.03 2.03 2.03 2.03 2.03 2.03 16.26
Buckeye Road 2.97 2.97 2.97 2.97 2.97 2.97 2.97 2.97 23.76
Dunlap/Olive Avenue 2.09 2.09 2.09 2.09 2.09 2.09 2.09 2.09 16.68
Indian School Road 1.53 1.53 1.53 1.53 1.53 1.53 1.53 1.53 1.53 13.74
Queen Creek Road 1.49 1.49 1.49 1.49 1.49 1.49 1.49 1.49 1.49 1.49 14.86
Thomas Road 1.20 1.20 1.20 1.20 1.20 1.20 1.20 1.20 1.20 10.79
Litchfield Road 2.65 2.65 2.65 2.65 2.65 13.26
83rd Avenue/75th Avenue 2.30 2.30 2.30 2.30 2.30 2.30 13.81
Greenfield Road 1.87 1.87 1.87 1.87 1.87 1.87 1.87 13.09
Total Supergrid 12.22 18.78 22.80 23.92 29.24 36.91 43.15 53.03 55.29 55.29 55.29 62.55 72.27 79.35 81.22 83.53 86.18 86.18 86.18 86.18 86.18 1,215.73

Rural Route Service
Gila Bend connector 0.35 0.35 0.35 0.35 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 0.44 8.80
Wickenburg connector 0.24 0.24 0.24 0.24 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 0.35 6.96
Total Rural Route 0.59 0.59 0.59 0.59 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 0.79 15.75

BRT/Express Service
North Glendale Express 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 0.54 11.40
North Loop 101 Connector 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 9.13
East Loop 101 Connector 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 0.42 8.46
Main Street Arterial BRT 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 1.32 26.44
Papago Freeway Connector 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 8.21
Red Mountain Express 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 0.31 6.23
West Loop 101 Connector 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 8.64
Desert Sky Express 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 0.58 12.27
Apache Junction Express 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 6.39
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Transit Life Cycle Program  FY 2008 - FY 2026 (In Millions - 2007 Dollars)

FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Total
Arizona Avenue Arterial BRT 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 0.71 12.80
Buckeye Express 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 4.22
Superstition Freeway Connector 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 2.12
Grand Avenue Limited 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 0.88 14.02
Pima Express 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 6.39
Peoria Express 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 6.11
Scottsdale/Rural Arterial BRT 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 1.56 23.46
S. Central Express 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 0.63 8.89
Black Canyon Freeway Connector 0.37 0.37 0.37 0.37 0.37 0.37 0.37 0.37 0.37 0.37 0.37 0.37 0.37 4.87
Deer Valley Express 1.21 1.21 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 32.30
South Central Avenue Arterial BRT 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 8.69
Ahwatukee Connector 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 1.99
Anthem Express 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 4.71
Santan Express 1.27 1.27 1.27 1.27 1.27 1.27 1.27 1.27 1.27 1.27 1.27 13.93
Red Mountain Freeway Connector 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 4.34
Superstition Springs Express 0.90 0.90 0.90 0.90 0.90 0.90 0.90 0.90 0.90 0.90 8.99
Avondale Express 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 0.43 3.86
North I-17 Express 0.48 0.48 0.48 0.48 0.48 0.48 0.48 3.39
Loop 303 Express 0.43 0.43 0.43 0.43 0.43 0.43 2.58
SR 51 Express 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 0.82 1.00 1.00 1.00 1.00 1.00 1.00 1.00 18.44
Ahwatukee Express 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 21.53
Chandler Boulevard Arterial BRT 1.25 1.25 1.25 1.25 1.25 6.27
Total BRT/Express 4.62 7.52 7.88 8.94 9.07 10.34 12.31 13.25 14.29 14.46 16.15 17.49 17.92 17.92 18.58 19.01 20.26 20.26 20.26 20.26 20.26 311.06

Other Operating
ADA Complementary Paratransit 4.20 5.77 6.59 6.95 8.07 9.90 11.39 13.12 13.57 13.61 13.67 14.77 15.92 16.50 16.91 17.37 17.80 17.81 17.81 17.81 17.81 277.33
Regional Customer Services 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 6.94 145.71
RPTA Planning and Administration 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 5.52 115.82
Safety and Security Programs 1.32 1.73 1.95 2.02 2.28 2.70 3.09 3.56 3.73 3.74 3.78 4.21 4.68 5.04 5.16 5.30 5.49 5.49 5.49 5.49 5.49 81.77
Total Other Operating 17.97 19.95 20.99 21.43 22.80 25.06 26.93 29.13 29.75 29.80 29.90 31.43 33.06 33.99 34.53 35.12 35.75 35.75 35.75 35.75 35.75 620.62

Operating Contingency 1.32 1.73 1.95 2.02 2.28 2.70 3.09 3.56 3.73 3.74 3.78 4.21 4.68 5.04 5.16 5.30 5.49 5.49 5.49 5.49 5.49 81.77

Total Bus Operating Projects 45.88 56.53 62.17 64.13 70.81 82.06 92.00 104.14 108.24 108.46 109.54 120.08 131.58 139.96 143.16 146.62 151.35 151.35 151.35 151.35 151.35 2,342.10

Bus Capital Projects

Fleet Acquisition
Buses 61.45 64.75 26.78 66.28 49.90 45.75 58.25 17.50 60.48 8.28 33.95 60.30 69.60 68.15 28.10 64.05 54.95 44.05 22.55 40.14 42.15 987.39
Rural Buses 0.23 0.55 0.23 0.55 0.23 0.55 0.23 0.55 3.12
Paratransit Buses 5.23 5.46 4.99 4.21 5.38 4.76 5.46 4.68 4.76 5.07 5.30 5.07 5.07 4.37 5.46 4.91 5.46 4.68 1.09 4.03 3.77 99.21
Commuter Vanpools 1.65 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 2.10 43.65
Total Fleet Acquisition 68.33 72.31 33.87 72.82 57.93 52.61 65.81 24.28 67.57 15.99 41.35 67.47 76.77 74.85 36.21 71.06 62.51 50.83 25.98 46.81 48.02 1,133.37

Park and Rides
East Buckeye 0.09 1.70 2.58 4.37
Price/202 1.79 2.58 4.37
Val Vista/202 0.09 1.70 2.58 4.37
Glendale Grand 0.09 1.70 2.58 4.37
Country Club 0.09 1.70 2.58 4.37
Peoria Grand 0.09 1.70 2.58 4.37
Laveen/59th Ave 0.09 1.70 2.58 4.37
Elliot/-I-10 0.09 1.70 2.58 4.37
Camelback/101 0.09 1.70 2.58 4.37
Happy Valley-I-17 1.70 2.58 4.28
Cactus 1.79 2.58 4.37
Grand/Surprise 4.37 4.37
Loop 303 0.09 1.70 2.58 4.37
Total Park and Rides 9.66 7.91 3.41 5.33 3.41 5.24 1.79 4.37 4.37 4.28 2.58 0.09 1.70 2.58 56.71
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Transit Life Cycle Program  FY 2008 - FY 2026 (In Millions - 2007 Dollars)

FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Total
Transit Centers

Chandler Mall 4-bay 1.85 1.85
Downtown Chandler 4-bay 0.04 0.70 1.12 1.85
Glendale/Grand 4-bay 0.04 0.70 1.12 1.85
Bell-101 6-bay 0.06 1.04 1.57 2.67
Mesa Downtown 6-bay 0.06 1.04 1.57 2.67
Peoria 4-bay 0.04 0.70 1.12 1.85
19thAveCamelback 6-bay 1.10 1.57 2.67
44th Cactus 6-bay 0.06 1.04 1.57 2.67
Central Station Rehab 0.13 0.83 5.42 6.38
Metrocenter TC Rehab 0.13 0.38 5.87 6.38
Scottsdale 4-bay 0.04 0.70 1.12 1.85
South Tempe 4-bay 0.73 1.12 1.85
College/ASU Expansion/Rehab 0.13 0.38 0.45 5.42 6.38
Total Transit Centers 3.79 4.55 3.20 5.90 0.70 2.08 7.85 3.81 0.13 0.44 1.49 6.98 40.92

Operations and Maintenance Facilities
Paratransit EVDAR 0.64 8.57 9.21
Rehab - Mesa 0.75 8.69 9.45
Phoenix 12.14 14.23 26.37
Phoenix Heavy 0.58 31.88 13.91 46.37
Rehab Phx-South 0.75 8.69 9.45
Paratransit Phoenix 0.64 8.57 9.21
Tempe 12.14 14.23 26.37
Fixed Route (New) 2.32 23.48 20.58 46.37
Rural Facility 0.05 0.75 0.80
Vanpool 0.37 0.58 4.46 5.41
Total O & M Facilities 24.29 28.46 0.58 0.64 40.45 15.42 17.39 0.68 9.70 0.58 4.46 2.32 23.48 20.58 189.01

BRT Right-of-Way Improvements
Main Street 7.26 7.26 14.52
Arizona Avenue 10.15 10.15 20.30
Scottsdale/Rural Roads 15.65 15.65 31.29
South Central Avenue 8.02 8.02 16.05
Chandler Boulevard 12.54 12.54 25.08
Total BRT ROW 7.26 7.26 10.15 10.15 15.65 23.67 8.02 12.54 12.54 107.23

Other Capital Improvements
Bus Stop Amenities 1.18 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 17.22
Bus Pullouts 1.07 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 0.73 15.63
ITS/VMS 1.18 0.53 1.13 0.58 0.70 0.94 0.77 0.89 0.94 0.92 1.97 3.42 14.54 5.25 0.19 2.46 3.11 4.68 2.97 2.57 49.74
Total Other Capital 3.43 2.06 2.66 1.53 2.11 2.23 2.47 2.30 2.42 2.47 2.45 3.50 4.95 16.07 6.78 1.72 3.99 4.64 6.21 4.50 4.10 82.59

Contingency for Capital Projects 12.92 13.58 5.41 8.34 4.18 15.66 13.39 8.28 4.63 2.23 5.17 5.29 5.21 4.79 2.72 6.89 6.53 7.70 5.57 2.57 2.61 143.66

Total Bus Capital Projects 129.68 136.13 58.69 104.65 68.95 133.92 130.41 68.45 79.11 26.09 62.73 83.83 91.39 95.81 47.41 94.79 87.88 86.64 58.33 53.88 54.73 1,753.50

Light Rail Transit Capital Projects

Systemwide Support
Regional Reimbursements for MOS 47.08 48.33 43.09 30.88 169.38
System Plan and Design
Systemwide Infrastructure 8.88 8.63 28.70 28.70 33.18 108.09
Utility Reimbursements 7.25 7.25
Total Systemwide Support 54.32 48.33 43.09 39.76 8.63 28.70 28.70 33.18 284.71

LRT Extensions
Northwest Link - Phase 1 31.28 81.53 68.82 47.49 17.50 246.62
Northwest Link - Phase 2 1.23 5.02 6.38 10.61 14.31 39.04 36.76 18.74 132.09
Central Mesa 1.52 3.24 4.59 7.07 9.16 7.49 78.18 60.83 172.09
Tempe South 1.15 1.72 4.48 5.51 7.92 33.64 54.42 27.21 136.04
Glendale 0.92 1.72 6.08 10.56 17.22 34.55 80.88 113.65 78.81 344.40
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Transit Life Cycle Program  FY 2008 - FY 2026 (In Millions - 2007 Dollars)

FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY14 FY 15 FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26 FY 27 FY 28 Total
I-10 West 1.06 1.87 11.88 22.16 38.92 68.42 155.24 225.78 186.55 45.81 757.68
NE Phoenix 1.21 2.01 13.43 25.26 39.84 57.46 37.48 205.38 247.28 197.23 826.56
Total LRT Extensions 33.95 87.41 79.61 68.45 52.03 76.61 199.92 222.14 222.32 272.82 257.95 211.81 85.64 57.46 37.48 205.38 247.28 197.23 2,615.48

Total LRT Capital Projects 88.27 135.75 122.70 108.21 60.66 76.61 199.92 222.14 222.32 272.82 257.95 211.81 85.64 57.46 37.48 205.38 275.98 225.93 33.18 2,900.19

Total TLCP Expenditures 263.83 328.40 243.56 276.99 200.43 292.59 422.32 394.73 409.67 407.37 430.22 415.72 308.62 293.23 228.05 446.79 515.21 463.92 242.86 205.23 206.08 6,995.80

Notes: - Shaded areas covering FY 2027 and 2028 are not part of current Transit Life Cycle Program but have been included to provide continuity through the end of the RTP planning period, which is FY 2028.

It is anticipated that the RPTA will consider this change in May 2007.

- Funding adjustments (see Chapter 7) were implemented to reflect changes in the development schedule of the LRT Northwest Extension, which will be implemented in two phases instead of a single project. 
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